Board of Commissioners
Regular Meeting
Wednesday, October 27, 2021 at 6:00 pm
Public Meeting Access – Remote Only
Join online: https://meetings.ringcentral.com/j/1471435634
or
By phone: 1-623-404-9000
Meeting number: 147-143-5634
AGENDA
CALL REGULAR MEETING TO ORDER
Voice Roll Call
Approval of Agenda
PUBLIC COMMENT
1. CONSENT AGENDA
1.1
1.2
1.3

Approval of Minutes of September 22, 2021 Regular Meeting
Approval of a Waterline Easement for Happy Valley Crossroads East
Acceptance of Water Mains and Related Facilities for Happy Valley Crossroads East

2. DISCUSSION ITEMS
2.1
2.2
2.3
2.4
2.5

Happy Valley Roundabout
Leak Adjustment Policy Discussion
Adopt Resolution 2021-14, Variance from Rules and Regulations for Water Service
Low Income Assistance Program
Approve Resolution 2021-15, Adopting a Cybersecurity Policy

3. STAFF REPORTS
3.1
3.2
3.3
3.4

Manager’s Update
Engineering & Construction Reports
Operational Reports
Finance Report

4. BOARD BUSINESS
4.1
4.2
4.3
4.4

Board Calendar
Meeting Attendance and Liaison Reports
Information Items
Future Agenda Items

5. CONVENE CONTRACT REVIEW BOARD
5.1
5.2
6.

Authorize a series of change orders to Kerr Contractors for additional work on the
Operations Facility project
Award Sole Source Contract to Aurora Landscaping, LLC for Additional Site Improvements
at Reservoir 11.

ADJOURN

POSTED FRIDAY, OCTOBER 22, 2021 PER REQUIREMENTS.

The meeting site is accessible to persons with disabilities. Requests for an interpreter for the hearing impaired should be
directed to Kim Anderson at 503-761-0220 or kanderson@sunrisewater.com at least 48-hours in advance.

Agenda Item 1.1
M I N U T E S
A regular meeting of the Sunrise Water Authority Board of Commissioners was held on Wednesday,
September 22, 2021 at 6:00 pm. The meeting was held remotely via RingCentral.
Board Present: Chris Hawes, Chair; Andy Coate, Vice Chair; Kevin Bailey, Secretary; Kevin O’Meara, Tim
Chairet, Gary Barth
Board Absent: Diana Helm
Staff Present: Wade Hathhorn, General Manager; Kim Anderson, Government Relations Manager; and
Christin Roskey, Customer Service Manager.
Visitors Present via remote: Sherry French, CRW; Paul Gornick, Oak Lodge Water Services; Vic
Lundmark, Citizen (Departed at 6:32 pm)
CALL MEETING TO ORDER
Hawes called the meeting to order at 6:03 p.m.
APPROVAL OF AGENDA – Hawes pulled item 1.3 for individual consideration as item 2.3.
A motion to approve the agenda as amended was made by O’Meara and seconded by Coate. Motion carried
unanimously.
ROLL CALL - Anderson performed the voice roll call.
PUBLIC COMMENT - None
1. CONSENT AGENDA
A motion to approve the consent agenda, consisting of the items listed below was made by Bailey and
seconded by O’Meara. Motion carried unanimously.
1.1
1.2
1.4
1.5
1.6

Approval of Minutes of August 25, 2021 Regular Meeting
Approval of Minutes of September 8, 2021 Special Meeting
Acceptance of Water Mains and Related Facilities for Pacific Crest Subdivision
Acceptance of Water Mains and Related Facilities for Aimee Gardens Subdivision
Acceptance of Water Mains and Related Facilities for Happy Valley Goodwill

2. DISCUSSION ITEMS
2.1

Approval of Termination and Release of Eagle Landing Easement

Anderson provided the Board with background information on the origin of the easements, the issues
motivating the proposed changes, and the process required to implement those changes.
A motion to approve termination and the release of the Eagle Landing easement was made by Coate and
seconded by Chairet. Motion carried unanimously.
2.2

Leak Adjustment Appeal

The Board was provided with information on the leak and the chronology of the property owners actions to
remedy the leak by Hathhorn and the property owner, Mr. Lundmark. The Board expressed empathy for Mr.
Lundmark’s situation and thanked him for addressing the leak promptly. After discussion, the Board
determined that the adjustment applied had been issued in conformance with policy and would stand.

2.3

Appointment of NCCWC and CRWSC Representatives (formerly 1.3)

Hawes discussed the role and responsibilities associated with each of the positions needing an appointment.
A motion to reappoint Hawes and Bailey as the representatives to the NCCWC with Coate as the designated
alternate was made by Barth and seconded by Bailey. Motion carried unanimously.
A motion to appoint Hawes, Barth, and Coate as the CRWSC representatives, with no alternate designated,
was made by Bailey and seconded by O’Meara. Motion carried unanimously.
By consensus the Board directed the representatives to the NCCWC to put forth Hawes as the candidate for
chair of the NCCWC.
3. STAFF REPORTS
3.1

Manager’s Update

Administrative facility – Hathhorn noted that Kerr construction is on site doing earth work. There have been
some sizable boulders unearthed in the process. Hathhorn provided an email for the record that had been
delivered to the Board members summarizing expenditures to date on the project. He stated that the costs
are about 11% of the total estimated budget of $15 million, which is within the normal range for a project of
this size at this point in the process.
Reservoir 11 – Hathhorn reported that the project has been closed out. He noted that there has been some
plant loss in the landscaping. He also stated that SDIS is negotiating for a settlement of the last outstanding
claim. Sunrise’s out of pocket cost will not exceed the $5,000 deductible.
O’Meara noted that the backup generator is still creating a noise issue. He has measured it at 79 db at his
fence and 69 db inside the house. Hathhorn commented that the original plan called for the construction of
a sound wall that the City of Happy Valley wouldn’t permit because it did not meet property line setback
requirements. He noted that after not exercising the generator during the construction process, it will be back
to a normal schedule with a run time that will typically be 15-30 minutes once a week, but that there was an
exception to that in September which involved a run time in excess of 2 hours. Hathhorn noted that the
noise is an ongoing issue that will require a solution, as even 30 minutes at that sound level is a problem.
Adjustments & Write-offs – Hathhorn noted that that there used to be a regular report about the adjustments
and write-offs and that it be resumed on a quarterly basis. The adjustments and write-offs typically are equal
to about 2-3% of revenue.
Finance Director Position – Hathhorn reported that an executive recruiting firm has been engaged to assist
with filling the finance director position because it is so critical. He stated that there will be a flat fee of
$28,000 for filling the position.
Return to Work – Hathhorn indicated that if COVID case counts continue to trend downward staff will be
returning to work in early October.
3.2

Engineering & Construction Reports – No comments

3.3

Operational Reports – No comments

3.4

Finance Report – No comments

4. BOARD BUSINESS
4.2

Meeting Attendance and Liaison Reports
Commissioner Hawes – CRW: annexation approved and bought a vactor truck and held an executive
session on labor contracts. Boring Water District: trying to obtain an easement for a new
reservoir site in order to capitalize on the opportunity to expand the service area created by the
main extension installed by Townsend Farms and stated they were in the best financial position
they have been in years. OLWSD meeting: audit was received, is working to become a joint
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water & sewer authority, extensive discussion on a Clackamas County property that regularly
floods for which they end up getting the complaint calls.
Commissioner Bailey – Happy Valley: plans for turf fields at Happy Valley park have been ended.
Commissioner Coate – No report
Commissioner Barth – No report. He noted that he will be absent for the next RWPC. Bailey
volunteered to fill in.
Commissioner O’Meara – Happy Valley City Council: Superblock is being delayed due to difficulties
with relocating utilities, in response they passed an ordinance the utilities can be held liable for all
costs associated with delays if they don’t respond to relocation requests in a “reasonable” time
frame.
Commissioner Helm – Absent – No report
Commissioner Chairet – No report
5. CONVENE CONTRACT REVIEW BOARD
The Contract Review Board Convened at 7:07 pm.
5.1

Final Report on Use of Alternative Bidding Process for Reservoir 11 Project

Hathhorn noted that this was an administrative exercise to wrap up the Reservoir 11 project. By statute when
alternative bidding is used on a project there is a requirement to post publicly the outcome of using the
alternative bidding process. He noted that is provided formally in a document and the Board needs to
formally acknowledge receipt of the report.
O’Meara commented that the project was really well done and that staff and the contractors deserve to be
commended. Coate noted that 1.25% change orders are indicative of a well-designed and well executed
project.
Hawes Acknowledged that Board has received the final report as the Contract Review Board.
The contract review board adjourned at 7:09
6. ADJOURN
The meeting adjourned at 7:11 pm.

CHRIS HAWES, CHAIR

Minutes of September 22, 2021
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Agenda Item – 1.2

SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT
BOARD ACTION
REQUESTED
EFFECTIVE DATE

Approval of a Waterline Easement for Happy Valley Crossroads East
The Board of Commissioners is requested to accept the waterline easement.
October 27, 2021

PRINCIPAL STAFF
PERSON

Tim Jannsen, Engineering Manager

DOCUMENTS
ATTACHED

Waterline Easement Document
Vicinity Map
Summary

BACKGROUND

Waterline easements are brought before the Board of Commissioners to
accept and authorize the Board Chair to execute the waterline easements.

ANALYSIS

Happy Valley Crossroads East Commercial Development consists of
installation of approximately 30 feet of 8-inch water main that provides
service to a fire vault. The new waterline easement that is being granted will
give Sunrise legal access to piping that will be outside of the public right-ofway. The waterlines and related facilities will be conveyed to Sunrise and
will become a part of Sunrise’s water system.

OPTIONS

Option 1 – Approve the Board Action Requested
Option 2 – Do Not Approve the Board Action Requested

STAFF
RECOMMENDATION

October 27, 2021

Staff recommends approving the Board action requested.
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Agenda Item – 1.3

SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT
BOARD ACTION
REQUESTED

EFFECTIVE DATE

Acceptance of Water Mains and Related Facilities for Happy Valley
Crossroads East
The Board of Commissioners is requested to accept the water mains and
related facilities for Happy Valley Crossroads East, a commercial
development, south of SE Misty Drive and fronting on SE Vogel Road, SE
172nd Avenue, and Sunnyside Road, all being in Section 2, Township 2 South
and Range 2 East, W.M.
October 27, 2021

PRINCIPAL STAFF
PERSON

Tim Jannsen, Engineering Manager

DOCUMENTS
ATTACHED

Signed Conveyance and Acceptance Document
Vicinity Map
Summary

BACKGROUND

Transfers of privately built water systems from the developer to the
Authority are brought before the Board for Board acceptance.

ANALYSIS

The water mains and related facilities for Happy Valley Crossroads East
have been constructed to the Authority’s specifications; the facilities have
passed pressure tests and bacteriological tests. The developer, Happy Valley
East LLC, has conveyed the water mains and related facilities to the
Authority in previous conveyance documents dated September 13, 2021 as
presented in the attachment.

OPTIONS

Option 1 – Approve the Board Action Requested
Option 2 – Do Not Approve the Board Action Requested

STAFF
RECOMMENDATION

October 27, 2021

Staff recommends approving the Board action requested.

Agenda Item 1.3

Page 1 of 1

Agenda Item – 2.1

SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT

City of Happy Valley Roundabout

BOARD ACTION
REQUESTED

Consider the City of Happy Valley Proposal for Right of Way and easement
acquisition and provide staff with direction.

EFFECTIVE DATE

October 28, 2021

PRINCIPAL STAFF
PERSON

Wade Hathhorn, General Manager

DOCUMENTS
ATTACHED

Happy Valley Obligation Agreement (Revised Version)
Proposed Dedication Deed and Easements
Summary

BACKGROUND

The City of Happy is preparing plans to construct a traffic roundabout at the
intersection of SE 129th and SE King Rd. The new roundabout will require a
small dedication of adjacent land owned by Sunrise, along with both permanent
and temporary easements. Sunrise and city staff (with their right of way
consultant) have been working on various proposals for related compensation.
At the August 21 (2021) meeting of the Board, the city presented an offer
totaling $53,400. The details of that offer can be found in the minutes of that
meeting.
At that time, the Board expressed their unwillingness to accept funds in lieu of
physical replacement of the site improvements that would be impacted by the
project and emphasized the necessity of site security fencing during the
construction process.

ANALYSIS

The City has revised its offer in response to the Board’s request. A formal copy
of that revised offer is attached. In particular, the City obligates, as part of the
Project, to:
1. Protect, repair, or replace existing Sunrise Water Authority fencing and
gate. If fence and/or gate cannot be protected in-place, the City will
coordinate with Sunrise Water Authority to relocate/adjust fencing
and/or gate. If fencing and/or gate is to be removed at any time during
the Project, tempora1y security fencing will be installed by the Project, at
all times, as necessary.
2. Protect existing flagpole in-place.
3. Relocate the existing Sunrise business sign to an area mutually agreeable
between City and Sunrise.

October 27, 2021
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4. Adjust and/or remove and reinstall existing irrigation systems disturbed
by the Project as necessary.
5. Reinstall landscaping in the northwest comer of the property in the area
identified on the attached Project Impact Map. The landscaping shall be
mutually agreeable and coordinated between Sunrise and the City.
In return, Sunrise agrees that these obligations will be in lieu of compensation
(totaling $14,851) provided in the acquisition specifically for: chain-link fence,
private sign, and cost to reestablish fence and gate. A summary of the changes
made from the previous offer by the City, as requested by Sunrise, is shown in
the table on the following page (Table 1). The new offer removes the
compensation for the items listed above and obligates the City to be responsible
for their repair/replacement/protection as indicated.
OPTIONS

Approve or amend the City’s revised offer, as presented.

STAFF
Approve the revised offer for compensation related to the City’s request for
RECOMMENDATIONS dedication of land and permanent and temporary easements associated with the
City’s plans for a new roundabout, as presented.
TABLE 1

October 27, 2021
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Agenda Item – 2.2

SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT

Leak Adjustment Policy Amendment Discussion

BOARD ACTION
REQUESTED

The Board of Commissioners is requested to consider an amendment to
Policy 9-03, Leak Adjustments

EFFECTIVE DATE

November 1, 2021

PRINCIPAL STAFF
PERSON

Wade Hathhorn

DOCUMENTS
ATTACHED

Policy 9-03, Leak Adjustment Policy
Summary

BACKGROUND

The Board of Commissioners has an adopted policy (9-03) for establishing
how leak adjustments should be handled by staff. The intent of that policy
is to provide customers with suitable and equitable relief from the financial
impacts of leaks without unreasonably shifting those costs to the larger
customer base.

ANALYSIS

In 2015, the Board adopted a significant revision to this policy in an attempt
to simplify the process and create greater equity among the customer base.
In summary, the new policy provides for a 60% reduction in the bill (to
include up to three affected billing periods). Moreover, any such customer
requesting an adjustment shall be granted this relief no more than 2 times in
any given 5 year period.
The amended policy, however, retained the option for customers to appeal
the adjustment before the Board. The appeal process requires the customer
to do so in writing (and possibly appear before the Board). Owing to the
clarity in the policy and fairness in its implementation, the Board has
uniformly rejected all such appeals. The question is if there is any utility in
retaining the appeal process portion of the policy or if it is more efficient to
remove that section of the policy and indicate that staff determinations are
final.

OPTIONS

Retain or amend the policy to remove the current process for appeals.

STAFF
RECOMMENDATION

To amend the current Leak Adjustment Policy (9-03) to eliminate the
Appeal Process, as requested.

October 27, 2021
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Adopted: August 18, 2003
Last Amended: August 26, 2015

SUNRISE WATER AUTHORITY
POLICY 9-03
LEAK ADJUSTMENT POLICY
The leak adjustment policy applies to all Sunrise Water Authority (Sunrise)
accounts. For the purposes of this policy, leakage is defined as water lost
as a result of any condition requiring the replacement or repair of water
lines or fixtures. As a customer courtesy, under conditions outlined in this
policy, Sunrise allows customers to apply for a billing adjustment due to
the unintended consumption of water as a result of a plumbing issue.
Customers are eligible for a maximum of two (2) leak adjustments over a
five-year period. That time period will be measured from the date the first
adjustment is granted. The billing may be adjusted for a maximum of
three consecutive billing cycles.
Sunrise is not responsible for the repair of a customer’s leak beyond the
meter. All leakage occurring beyond the meter is the responsibility of the
customer. The customer must promptly repair leaks or other sources of
water loss.
INITIATING THE PROCESS
Subsequent to discovery of a leak, either by notification from
Sunrise or upon discovery by the customer, a customer may
request a Leak Adjustment Request Form within two billing
cycles. If the Leak Adjustment Request Form is not received
within two billing cycles, the customer will be responsible for
the entire amount of leak consumption.
PROCESS
A. To apply for a leak adjustment the customer shall
submit a completed Leak Adjustment Request Form
to Customer Service staff by the date indicated on the
Form.
B. Customer Service will calculate the leak adjustment,
which will consist of 60% of the consumption charges
associated with the billing period(s) affected by the
leakage. The customer will remain responsible for
40% of the billed consumption charges for the
affected billing periods.

C. Sunrise reserves the right to request proof of repair
(i.e. repair invoices, receipts, pictures, etc.)
D. Once the adjustment has been calculated, the leak
adjustment credit will be applied to the customer’s
account and show on a subsequent bill.
APPEAL PROCESS
A. A customer who chooses to appeal the adjustment
must notify Customer Service of their desire to appeal
by submitting a written request. The customer must
indicate the reason for their appeal and include
information supporting the appeal. Customer Service
will notify the customer of the date the Board of
Commissioners will consider the appeal.
C. The customer’s appeal will be placed on the Board of
Commissioners agenda for the next available regular
meeting. All decisions of the Board of Commissioners
are final.

Agenda Item – 2.3

SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT

Meter Division Proposal

BOARD ACTION
REQUESTED

Adopt Resolution 2021-14, Authorizing a Variance from Rules and
Regulations for Water Service

EFFECTIVE DATE

October 27, 2021

PRINCIPAL STAFF
PERSON

Tim Jannsen, Engineering Manager

ATTACHMENTS

Resolution 2021-14

BACKGROUND

In the 1980s, the Plantsmen Nursery, located at 19127 SE Highway 212,
was issued a 2” water meter from the former Damascus Water District. At
the time, it was believed the nursery owner’s mother also lived in a house
next door, located at 19191 SE Highway 212. At some point, the mother’s
house was given service from (a cross connection) through the only meter
located on the nursery property. It is unclear whether this connection was
granted on a temporary or permanent basis. Regardless, there is no record
that proper, legal meter was ever installed on the nursery owner’s mother’s
property. Today, the existing cross connection is strictly prohibited under
Sunrise’s current Rules and Regulations for service [see reference to rule 4a
(viii) included herein].
Decades have gone by and the connection to adjacent home has remained,
even though the former nursery owner and mother have passed away. The
presence of this unauthorized connection went undetected, as the adjacent
home has largely been unoccupied since the mother’s death.
Both properties have always been owned by one person, until recently,
when the present-day owner of the two properties sold the home located at
19191 SE Highway 212 to another person. After the sale, the new owner of
the adjacent home (once owned by the former nursery owner’s mother)
contacted Sunrise staff regarding the status of water service to this property.
Staff determined the connection to the house was not formally authorized
and would not be allowed under current rules; thus, a new water service
would be required. Unfortunately, during the sale, the present owner of the
nursery (at 19127 SE Highway 212) presented the other property (at 19191
SE Highway 212) as having legal water service. The present nursery owner
would have only assumed there was water service by historical reference.
Nevertheless, this was not the case and the error was made.

October 27, 2021
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ANALYSIS

Technically, the present-day owner of the nursery should have verified
(known) the formal status of water service to the adjacent property prior to
its sale. Recognizing the possible legal injury created during the sale, the
nursery owner requested assistance from Sunrise staff to assist in resolving
the issue. At first, the nursery owner was told that they would likely have to
purchase a new service for the adjacent property and pay the associated
connection (SDC) fee along with corresponding installation costs (including
a new private service line to the house).
The nursery owner asked if Sunrise would accept any other offer that might
reduce (or eliminate) the owner’s exposure in this case. After several
iterations, staff looked for an option that would potentially satisfy the two
parties while not negatively affecting the remaining customers, at large.
Staff, in turn, developed the following proposal (subject to Board approval):
1. The nursery owner would agree to reduce the water meter serving
19127 SE Highway 212 from a 2-inch to a 1-1/2 inch meter. This
would eliminate assigned capacity at this connection from 8 to 5
ERUs. The 3 remaining ERUs are in effect returned to Sunrise for
future use.
2. Sunrise would in turn agree to use one of those ERUs in credit for a
new 5/8” X 3/4” meter for the house at 19191 SE Highway 212.
In addition, Sunrise would agree to install and connect the meter to
its main service line. In the end, Sunrise gains 2 ERUs and only
spends staff time and equipment to install new, proper (legal) meter
to the house. The nursery owner in turn does not have to pay any
cash, offering instead the ERUs in lieu of money and reduced legal
liability.
3. The two owners would then be separately solely responsible to
resolve how the private plumbing gets installed and paid for to
complete the connection to house (at 19191 SE Highway 212).

4. Sunrise will be released from any claims or liability by all parties

related to any and all service or equipment provided by Sunrise in
association with this requested action.

Fortunately, the parties appear to agree to this proposal and have each
authorized staff to present this offer to the Board. This proposal, however,
goes beyond Sunrise’s Rules and Regulations for Service and is deemed to
require formal approval as a variance thereto. In the end, this proposal
gives the new homeowner the water service it believed it possessed in the
purchase, reduces the nursery owner legal risk, and allows the work to be
done where neither owner has out-of-pocket costs other than the private
plumbing. Moreover, it returns 2 ERUs to Sunrise (at a value of
approximately $20,000), with Sunrise’s only cost being the new service tap
and connection, estimated at less than $5,000. Sunrise, in effect, nets about
1.5 ERUs.
Accordingly, staff is recommending the Board accept the parties offer and
adopt Resolution 2021-14, granting a variance to authorize staff to execute
the deal, as presented. It is important to note that this proposal does not
explicitly transfer SDCs from one portion of our territory to another, which
is strictly prohibited by Sunrise’s rules and practice.
October 27, 2021
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OPTIONS

Adopt, reject or modify the stated request for a variance.

STAFF
RECOMMENDATION

Adopt Resolution 2021-14, Authorizing a Variance From Sunrise’s Rules
and Regulations for Water Service, as presented.

Relevant Citations from Sunrise’s Rules and Regulations for Service
4a (viii) Connections in which a single water service connection is utilized to provide water service
to dwellings or premises located on multiple legal parcels shall not be permitted.
10 (iii) The Board may also grant variances from these Rules and Regulations on a case by case
basis. The variance request must be stated in writing and (1) describe which provisions of the Rules
and Regulations are the subject of the request and why the variance is necessary; and, (2)
demonstrate that the granting of the variance will provide operational or water system benefits or
efficiencies to the Authority; and demonstrate that the requested variance is in the best interests of
the Authority and is financially beneficial (or does not create a financial detriment) to the Authority
and its ratepayers . Staff will review the request and make a recommendation to the Board of
Commissioners. The Commissioners shall review and adopt findings documenting the reasons to
grant or deny the variance. Five affirmative votes will be required for approval of a variance by the
Board.

October 27, 2021

Agenda Item 2.3

Page 3 of 3

RESOLUTION 2021-14
A RESOLUTION AUTHORIZING A VARIANCE FROM RULES AND REGULATIONS
WHEREAS, in the 1980’s, a water meter was issued to serve the commercial property at 19127 SE
Highway 212; and
WHERAS, the adjacent property (and home) at 19191 SE Highway 212 has historically been owned
by the same person(s) owning the property at 19127 SE Highway 212; and
WHEREAS, sometime thereafter, the property (home) at 19191 SE Highway 212 was cross
connected to the meter serving 19127 SE Highway 212; and
WHEREAS, the presence of the unauthorized connection remained undetected until recently
discovered following the sale of the property (home) at 19191 SE Highway 212; and
WHEREAS, water service to multiple parcels from a single connection is strictly prohibited under
section 4a (viii) of the Sunrise Water Authority Rules and Regulations; and
WHEREAS, legal water service to the home (at 19191 SE Highway 212) can only be established via
a new, separate service connection; and
WHEREAS, the seller of 19191 SE Highway 212 requests Sunrise Water Authority’s assistance in
creating legal water service to the home they sold (unknowingly without proper service); and
WHEREAS, the Board of Commissioners has the authority to grant a variance to the Sunrise Water
Authority Rules and Regulations on a case-by-case basis as allowed under Section 10 (ii) of said
rules; and
WHEREAS, staff is recommending the Board of Commissioners approve, under such authorized
variance, the proposal mutually offered by the two current owners, respectively of the properties at
19191 SE Highway 212 and 19127 SE Highway 212.
THEREFORE, BE IT RESOLVED The Board of Commissioners of the Sunrise Water Authority,
hereby resolves to grant a variance to the Sunrise Water Authority Rules and Regulations under Section
4a per the following terms:
1. The owner presently served at 19127 SE Highway 212 agrees to have their existing
connection reduced from a 2-inch to a 1-1/2 inch meter. This meter reduction in turn
reduces the assigned capacity at this location from 8 to 5 ERUs. The 3 remaining ERUs are
to then be retained by Sunrise for future use.

Page 1

2. Sunrise agrees in turn to issue one of the three ERU’s as credit for a new 5/8” X 3/4” meter
for proper service to be installed at 19191 SE Highway 212. Sunrise also agrees to connect
that new meter to the adjacent main and install it in a proper meter box.
3. The owners of the two properties will be solely responsible for resolving all issues related to
any private plumbing required to complete the connection to the home at 19191 SE
Highway 212. All such private plumbing shall be behind the meter box installed by Sunrise
at this location.
4. Sunrise will be released from any claims or liability by all parties related to any and all service
or equipment provided by Sunrise in association with this requested action.
So adopted by the Board of Commissioners of the Sunrise Water Authority on this 27th day of
October, 2021, by the following vote:
Ayes _____

Nays _____

SUNRISE WATER AUTHORITY

Chris Hawes, Chair

Kevin Bailey, Secretary

Resolution 2021-14
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Agenda Item – 2.4

SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT

Low Income Assistance Program

BOARD ACTION
REQUESTED

The Board of Commissioners is requested to discuss the options available for
continued provision of low income water bill assistance to Sunrise customers.

EFFECTIVE DATE

October 27, 2021

PRINCIPAL STAFF
PERSON

Kim Anderson

DOCUMENTS
ATTACHED

Intergovernmental Agreement, H3S Contract #10401, Between Clackamas
County and Sunrise Water Authority
Low-Income Household Water Assistance Program info sheet
Summary

BACKGROUND

Financial assistance with water bills for low income households has
historically been provided at the utility level. Sunrise chose to enter into an
IGA with Clackamas County Social Services (CCSS) to administer a low
income water bill assistance program patterned after the LIHEAP energy
assistance program. Doing so avoided the risk associated with Sunrise
receiving and storing personally identifiable financial information, such as
tax returns, for customers seeking assistance.
Our IGA for the pilot program, to our knowledge the first of its kind in
Oregon, is expiring and will need to be renewed to continue the program in
its current form. The program is budgeted at $25,000. The pilot program
awarded credits to 34 households from February through September 2020.
The program period covered by the renewal would be October through
September to match the grant funding cycle for CCSS. Program costs
through the close of September are:
Set-Up Fee to CCSS
Eligibility Determination Fees paid to CCSS

ANALYSIS

October 27, 2021

$2,000
$850

34 Assistance Awards

$6,800

Total Costs

$9,650

Subsequent to the establishment of our IGA with CCSS, the federal
government dedicated funding for grant programs to provide water utility
Agenda Item 2.4
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bill assistance to qualifying low income individuals. Oregon’s program, Low
Income Household Water Assistance (LIHWA) is in development and
slated to become operational in January 2022. It will also be based on the
LIHEAP eligibility qualifications. CCSS will receive a $672,000 block grant
from Oregon’s share of those federal funds to provide water bill assistance
to qualifying residents in Clackamas county.
The existence of LIHWA raises questions related to renewing Sunrise’s
IGA with Clackamas County. The LIHWA program provides assistance on
a sliding scale based on a formula, while the Sunrise program offers a
standard $200 credit. If renewed in its current form, qualifying applicants
could receive assistance from both programs. For some accounts both
sources of assistance may be required to bring an account in danger of
disconnection to a current status, or to establish a credit to apply to future
payments. Another option would be renewing the IGA as a backstop to the
LIHWA program, only being accessed if the LIHWA program funds are
not available, either prior to activation of the program or after the grant
funds are exhausted.
OPTIONS

October 27, 2021

The Board of Commissioners is requested to consider the approach they
would like to use in continuing to provide water bill payment assistance for
Sunrise customers.
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Sunrise Water Authority Intergovernmental Agreement
H3S Contract # 10401
INTERGOVERNMENTAL AGREEMENT
BETWEEN CLACKAMAS COUNTY
AND SUNRISE WATER AUTHORITY
THIS AGREEMENT (this “Agreement”) is entered into and between Clackamas
County (“County”), a political subdivision of the State of Oregon, and Sunrise Water
Authority (“Agency”), an Oregon water authority, collectively referred to as the “Parties”
and each a “Party.”
RECITALS
Oregon Revised Statutes Chapter 190.010 confers authority upon local
governments to enter into agreements for the performance of any and all functions and
activities that a party to the agreement, its officers or agencies have authority to perform.
Agency has designated funds to provide utility assistance for low income
households in its jurisdiction and wishes to partner with County, through its Social Services
Division’s Energy Assistance program, to develop a program to screen eligible applicants.
The County Social Services Division’s Energy Assistance Program provides eligibility
determination for other utility assistance resources and can provide eligibility screening
services for Agency.
In consideration of the mutual promises set forth below and other good and valuable
consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties
hereby agree as follows:
TERMS
1. Term. This Agreement shall be effective upon execution, and shall expire upon the
completion of each and every obligation of the Parties set forth herein, or Sept. 30,
2022, whichever is sooner.
2. Scope of Work. The Agency and County agree to provide the services further identified in
the Scope of Work attached hereto as Exhibit A and incorporated herein (“Work”).

3. Consideration. The Agency agrees to pay County, from available and authorized
funds, a sum not to exceed Four Thousand One Hundred dollars ($4,100) for
accomplishing the Work required by this Agreement as outlined in Exhibit B.
4. Payment. Unless otherwise specified, the County shall submit monthly invoices for
Work performed and shall include the total amount billed to date by the County prior to
the current invoice. Invoices shall describe all Work performed with particularity, by
whom it was performed, and shall itemize and explain all expenses for which
reimbursement is claimed. Payments shall be made to County following the Agency’s
review and approval of invoices submitted by County. County shall not submit invoices
for, and the Agency will not pay, any amount in excess of the maximum compensation
amount set forth above.
5. Representations and Warranties.
A. Agency Representations and Warranties: Agency represents and warrants to
County that Agency has the power and authority to enter into and perform this
Agreement, and this Agreement, when executed and delivered, shall be a valid and
binding obligation of Agency enforceable in accordance with its terms.
1
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B. County Representations and Warranties: County represents and warrants to
Agency that County has the power and authority to enter into and perform this
Agreement, and this Agreement, when executed and delivered, shall be a valid and
binding obligation of County enforceable in accordance with its terms.
C. The warranties set forth in this section are in addition to, and not in lieu of, any other
warranties provided.
6. Termination.
A. Either the County or the Agency may terminate this Agreement at any time upon
thirty (30) days written notice to the other party.
B. Either the County or the Agency may terminate this Agreement in the event of a
breach of the Agreement by the other. Prior to such termination however, the Party
seeking the termination shall give the other Party written notice of the breach and of
the Party’s intent to terminate. If the breaching Party has not entirely cured the
breach within fifteen (15) days of deemed or actual receipt of the notice, then the
Party giving notice may terminate the Agreement at any time thereafter by giving
written notice of termination stating the effective date of the termination. If the
default is of such a nature that it cannot be completely remedied within such fifteen
(15) day period, this provision shall be complied with if the breaching Party begins
correction of the default within the fifteen (15) day period and thereafter proceeds
with reasonable diligence and in good faith to effect the remedy as soon as
practicable. The Party giving notice shall not be required to give more than one (1)
notice for a similar default in any twelve (12) month period.
C. The County or the Agency shall not be deemed to have waived any breach of this
Agreement by the other Party except by an express waiver in writing. An express
written waiver as to one breach shall not be deemed a waiver of any other breach
not expressly identified, even though the other breach is of the same nature as that
waived.
D. Either Party may terminate this Agreement in the event the terminating Party fails to
receive expenditure authority sufficient to allow that Party, in the exercise of its
reasonable administrative discretion, to continue to perform under this Agreement,
or if federal or state laws, regulations or guidelines are modified or interpreted in
such a way that performance under this Agreement is prohibited or the terminating
Party is prohibited from paying for such work from the planned funding source.
E. Any termination of this Agreement shall not prejudice any rights or obligations
accrued to the Parties prior to termination.
7. Indemnification.
A. Subject to the limits of the Oregon Constitution and the Oregon Tort Claims Act or
successor statute, the County agrees to indemnify, save harmless and defend the
Agency, its officers, elected officials, agents and employees from and against all
costs, losses, damages, claims or actions and all expenses incidental to the
investigation and defense thereof arising out of or based upon damages or injuries
to persons or property caused by the negligent or willful acts of the County or its
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officers, elected officials, owners, employees, agents, or its subcontractors or
anyone over which the County has a right to control.
Subject to the limits of the Oregon Constitution and the Oregon Tort Claims Act or
successor statute, the Agency agrees to indemnify, save harmless and defend the
County, its officers, elected officials, agents and employees from and against all
costs, losses, damages, claims or actions and all expenses incidental to the
investigation and defense thereof arising out of or based upon damages or injuries
to persons or property caused by the negligent or willful acts of the Agency or its
officers, elected officials, owners, employees, agents, or its subcontractors or
anyone over which the Agency has a right to control.
8. Insurance.
The Parties agree to maintain levels of insurance, or self-insurance, sufficient to satisfy
their obligations under this Agreement and all requirements under applicable law.
9. Notices; Contacts. Legal notice provided under this Agreement shall be delivered
personally, by email or by certified mail to the individuals identified below. Any
communication or notice so addressed and mailed shall be deemed to be given upon
receipt. Any communication or notice sent by electronic mail to an address indicated
herein is deemed to be received 2 hours after the time sent (as recorded on the device
from which the sender sent the email), unless the sender receives an automated
message or other indication that the email has not been delivered. Any communication
or notice by personal delivery shall be deemed to be given when actually delivered.
Either Party may change the Party contact information, or the invoice or payment
addresses by giving prior written notice thereof to the other Party at its then current
notice address.
A. Linda Fisher or their designee will act as liaison for the County.
Contact Information:
lindafis@clackamas.us
503-650-5749
Kim Anderson or their designee will act as liaison for the Agency.
Contact Information:
Kim Anderson
10602 SE 129th Ave.
Happy Valley, OR 97086
503-761-0220
kanderson@sunrisewater.com
10. General Provisions.
A. Oregon Law and Forum. This Agreement, and all rights, obligations, and disputes
arising out of it will be governed by and construed in accordance with the laws of
the State of Oregon and the ordinances of Clackamas County without giving effect
to the conflict of law provisions thereof. Any claim between County and Agency that
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arises from or relates to this Agreement shall be brought and conducted solely and
exclusively within the Circuit Court of Clackamas County for the State of Oregon;
provided, however, if a claim must be brought in a federal forum, then it shall be
brought and conducted solely and exclusively within the United States District Court
for the District of Oregon. In no event shall this section be construed as a waiver by
the County of any form of defense or immunity, whether sovereign immunity,
governmental immunity, immunity based on the Eleventh Amendment to the
Constitution of the United States or otherwise, from any claim or from the
jurisdiction of any court. Agency, by execution of this Agreement, hereby consents
to the in personam jurisdiction of the courts referenced in this section.
B. Compliance with Applicable Law. Both Parties shall comply with all applicable
local, state and federal ordinances, statutes, laws and regulations. All provisions of
law required to be a part of this Agreement, whether listed or otherwise, are hereby
integrated and adopted herein. Failure to comply with such obligations is a material
breach of this Agreement.
C. Non-Exclusive Rights and Remedies. Except as otherwise expressly provided
herein, the rights and remedies expressly afforded under the provisions of this
Agreement shall not be deemed exclusive, and shall be in addition to and
cumulative with any and all rights and remedies otherwise available at law or in
equity. The exercise by either Party of any one or more of such remedies shall not
preclude the exercise by it, at the same or different times, of any other remedies for
the same default or breach, or for any other default or breach, by the other Party.
D. Access to Records. Agency shall retain, maintain, and keep accessible all records
relevant to this Agreement (“Records”) for a minimum of six (6) years, following
Agreement termination or full performance or any longer period as may be required
by applicable law, or until the conclusion of an audit, controversy or litigation arising
out of or related to this Agreement, whichever is later. Agency shall maintain all
financial records in accordance with generally accepted accounting principles. All
other Records shall be maintained to the extent necessary to clearly reflect actions
taken. During this record retention period, Agency shall permit the County’s
authorized representatives’ access to the Records at reasonable times and places
for purposes of examining and copying.
E. Reserved.
F. Reserved.
G. Debt Limitation. This Agreement is expressly subject to the limitations of the
Oregon Constitution and Oregon Tort Claims Act, and is contingent upon
appropriation of funds. Any provisions herein that conflict with the above referenced
laws are deemed inoperative to that extent.
H. Severability. If any provision of this Agreement is found to be unconstitutional,
illegal or unenforceable, this Agreement nevertheless shall remain in full force and
effect and the offending provision shall be stricken. The Court or other authorized
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body finding such provision unconstitutional, illegal or unenforceable shall construe
this Agreement without such provision to give effect to the maximum extent possible
the intentions of the Parties.
I. Integration, Amendment and Waiver. Except as otherwise set forth herein, this
Agreement constitutes the entire agreement between the Parties on the matter of
the Project. There are no understandings, agreements, or representations, oral or
written, not specified herein regarding this Agreement. No waiver, consent,
modification or change of terms of this Agreement shall bind either Party unless in
writing and signed by both Parties and all necessary approvals have been obtained.
Such waiver, consent, modification or change, if made, shall be effective only in the
specific instance and for the specific purpose given. The failure of either Party to
enforce any provision of this Agreement shall not constitute a waiver by such Party
of that or any other provision.
J. Interpretation. The titles of the sections of this Agreement are inserted for
convenience of reference only and shall be disregarded in construing or interpreting
any of its provisions.
K. Independent Contractor. Each of the Parties hereto shall be deemed an
independent contractor for purposes of this Agreement. No representative, agent,
employee or contractor of one Party shall be deemed to be a representative, agent,
employee or contractor of the other Party for any purpose, except to the extent
specifically provided herein. Nothing herein is intended, nor shall it be construed, to
create between the Parties any relationship of principal and agent, partnership, joint
venture or any similar relationship, and each Party hereby specifically disclaims any
such relationship.
L. No Third-Party Beneficiary. Agency and County are the only parties to this
Agreement and are the only parties entitled to enforce its terms. Nothing in this
Agreement gives, is intended to give, or shall be construed to give or provide any
benefit or right, whether directly, indirectly or otherwise, to third persons unless such
third persons are individually identified by name herein and expressly described as
intended beneficiaries of the terms of this Agreement.
M. Subcontract and Assignment. Agency shall not enter into any subcontracts for
any of the work required by this Agreement, or assign or transfer any of its interest
in this Agreement by operation of law or otherwise, without obtaining prior written
approval from the County, which shall be granted or denied in the County’s sole
discretion. County’s consent to any subcontract shall not relieve Agency of any of
its duties or obligations under this Agreement.
N. Counterparts. This Agreement may be executed in several counterparts (electronic
or otherwise), each of which shall be an original, all of which shall constitute the
same instrument.
O. Survival. All provisions in Sections 5, 7, and 10 (A), (C), (D), (G), (H), (I), (J), (L),
(O), (Q), (R), (T), and (U) shall survive the termination of this Agreement, together
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with all other rights and obligations herein which by their context are intended to
survive.
P. Necessary Acts. Each Party shall execute and deliver to the others all such further
instruments and documents as may be reasonably necessary to carry out this
Agreement.
Q. Time is of the Essence. Agency and County agree that time is of the essence in
the performance this Agreement.
R. Successors in Interest. The provisions of this Agreement shall be binding upon
and shall inure to the benefit of the parties hereto, and their respective authorized
successors and assigns.
S. Force Majeure. Neither Agency nor County shall be held responsible for delay or
default caused by events outside of the Agency or County’s reasonable control
including, but not limited to, fire, terrorism, riot, acts of God, or war. However,
Agency shall make all reasonable efforts to remove or eliminate such a cause of
delay or default and shall upon the cessation of the cause, diligently pursue
performance of its obligations under this Agreement.
T. Confidentiality. Agency and County acknowledges that it and its employees or
agents may, in the course of performing their responsibilities under this Agreement,
be exposed to or acquire confidential information. Any and all information of any
form obtained by either County or Agency or its employees or agents in the
performance of this Agreement shall be deemed confidential information of the
respective organization. (“Confidential Information”). Agency agrees to hold
Confidential Information in strict confidence, using at least the same degree of care
that County uses in maintaining the confidentiality of its own confidential
information, and not to copy, reproduce, sell, assign, license, market, transfer or
otherwise dispose of, give, or disclose Confidential Information to third parties or
use Confidential Information for any purpose unless specifically authorized in writing
under this Agreement.
U. No Attorney Fees. In the event any arbitration, action or proceeding, including any
bankruptcy proceeding, is instituted to enforce any term of this Agreement, each
party shall be responsible for its own attorneys’ fees and expenses.

IN WITNESS HEREOF, the Parties have executed this Agreement by the date set
forth opposite their names below.

SUNRISE WATER AUTHORITY

CLACKAMAS COUNTY
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By:
Authorized Signature

Dated

Commissioner:
Commissioner:
Commissioner:
Commissioner:
Commissioner:

Tootie Smith, Chair
Sonya Fischer
Paul Savas
Martha Schrader
Mark Shull

Signing on Behalf of the Board:
County Signatures:

Rodney A. Cook, Director
Health, Housing & Human Services Department
_________________________________________
Date
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Exhibit A
SCOPE OF WORK
Background
The Sunrise Water Authority (“Authority”) would like to launch a service to provide
assistance to low income Authority customers who are having difficulty paying their water
bill. The Authority serves 47,000 customers in Happy Valley and Damascus. The average
water bill ranges from $25 to $40/month. The Authority Board has authorized up to
$25,000 in FY22 to fund program delivery and customer assistance payments.
Clackamas County, through its Social Services division (CCSS), operates a large energy
assistance program and has the expertise to calculate income eligibility and to process
payments to utility providers. CCSS understands that the lack of federal or state
assistance for low income residents to pay their water bills creates an unmet need in many
communities, and is therefore interested in working with the Authority to establish a pilot
program to fill this unmet need.
This Agreement continues the pilot program operated during the program year ending
September 30th, 2021. Both parties agree that the program is beneficial to the community
members it services and should be continued.
Program Structure
Authority customers who are in need of assistance will be directed by the Authority to
contact the CCSS’s Energy Assistance Program. CCSS will verify eligibility and inform the
Authority of that determination. If CCSS confirms the customer is eligible, the Authority will
provides a credit to that customer.
All eligible customers served under this program will receive a one-time credit of $200 on
their water bill. A customer will be eligible for a payment only once in any 12-month
period. The 12-month period will align with the program year for federal energy
assistance, which is Oct. 1st through Sept. 30th.
CCSS will use following criteria to determine whether a customer meets the eligibility
requirements of the program created by this Agreement:





Customer is a current customer of the Authority;
Customer meets the income eligibility standards for federal Low Income
Household Energy Assistance Program (LIHEAP) program for local programs.
Income eligibility standards include a provision for a self-declaration of “no
income”;
If a customer has been deemed to be eligible for energy assistance within the
current program year, no additional eligibility determination will be required.
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Outreach and Referrals. The parties agree to the following outreach and referral
standards:
 The Authority will make referrals to the program for customers who are falling
behind on their water bill.
 The Authority can choose if and how to advertise this program.
 Any energy assistance client who is a customer of the Authority will be
offered a water payment as part of their application for federal and state
energy assistance programs.
CCSS agrees to:
1. Establish a streamlined process to accept referrals from Agency for eligibility
screening.
2. Complete screening and provide Agency with eligibility determination for all referred
applicants using LIHEAP criteria for local programs, and the criteria outlined above.
Any applicant to County programs approved for LIHEAP assistance beginning at
the start of the LIHEAP year on October 1, 2021, will automatically be eligible for
assistance if they have an account with the Authority.
3. Invoice the Authority on a monthly basis for eligibility screenings completed.
Authority agrees to:
1. Refer potentially eligible customers using a referral process developed by CCSS.
2. Process assistance credits in the amount of $200 per household for each eligible
customer residing in their district and having an active account, including those
households not referred by Authority but determined by CCSS to be eligible for
assistance. Each customer will be eligible for one $200 assistance credit per 12month period, which will align with the program year for federal energy assistance,
which is Oct. 1st through Sept. 30th
3. Provide County with a one-time payment of $1,500 for program set up in October,
2021, and then a $25 payment for each application processed under this program.
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Exhibit B
BUDGET
$1,500

Program startup fee (to be paid upon execution of agreement)

$2,600

Application processing fee of $25.00 per applicant for up to 104
customers

The total amount to be paid to Clackamas County shall not exceed $4,100
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SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT
BOARD ACTION
REQUESTED

Approve Resolution 2021-15, Adopting a Cybersecurity Policy
Approve or amend (as deemed necessary) Resolution 2021-15, adopting a
cybersecurity policy

PRINCIPAL STAFF

Wade Hathhorn, General Manager

DOCUMENTS
ATTACHED

Resolution 2021-15, Adopting Cybersecurity Policy

BACKGROUND

Sunrise has a number of policies and rules related to computer use, social
media, records management and other forms concerning digital and
electronic assets. However, we currently do not have a formal Cybersecurity
Policy. Notwithstanding, Special Districts Association of Oregon
(SDAO/SDIS) is now requiring the adoption of such a policy in order to
receive related credit toward SDIS’ Best Practices. This program is an annual
plan that offers credit of up to 10% off a member’s liability insurance for
full compliance with the stated practices.

Summary

The precedence for similar requirements goes back to the infamous terrorist
attacks on NYC’s Twin Towers in 2001. Since that time, the United States
has been responding to a growing threat to our nation’s critical
infrastructure. In the Patriot Act of 2015, critical infrastructure is defined as
“systems and assets, whether physical or virtual, so vital to the United States
that the incapacity or destruction of such systems and assets would have a
debilitating impact on security, national economic security, national public
health or safety, or any combination of those matters.” By its very nature
and mission, Sunrise falls within these regulatory parameters.
During this same period, cybersecurity was also added to the required
planning to harden and protect critical infrastructure. In 2013, a federal
Executive Order (13636) was issued titled “Improving Critical Infrastructure
Cybersecurity” – this led to the subsequent passage of the Cybersecurity
Enhancement Act of 2014. In turn, the National Institute of Standards and
Technology (NIST) was charged to “facilitate and support the development
of” cybersecurity risk frameworks. A copy of the NIST Cybersecurity
Framework can be found at:
https://nvlpubs.nist.gov/nistpubs/CSWP/NIST.CSWP.04162018.pdf
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Then, in 2018, Congress passed the America’s Water Infrastructure Act
(AWIA), requiring community (drinking) water systems (serving more than
3,300 people) to develop or update risk assessments and emergency
response plans (ERPs). The Act further requires those planning efforts to
also consider cybersecurity. Following similar precedence, the American
Water Works Association (our industry’s professional organization) in
cooperation with the U.S. EPA adopted the NIST Cybersecurity
Framework.
ANALYSIS

Staff has in turn prepared draft Cybersecurity Policy language for the
Board’s consideration, based in large part around the five (5) basic functions
of the NIST Cybersecurity Framework: identify, protect, detect, respond
and recover. The primary objective is to minimize or eliminate any
unnecessary loss or destruction of the organization’s critical digital and
electronic assets and infrastructure. Formal adoption of the proposed policy
is being requested through Board approval of Resolution 2021-14 (as
attached).

OPTIONS

Approve or amend (as deemed necessary) Resolution 2021-15 for adopting
a formal Cybersecurity Policy.

STAFF
Approve Resolution 2021-15 Adopting Cybersecurity Policy, as presented.
RECOMMENDATION

October 27, 2021
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RESOLUTION 2021-15
A RESOLUTION ADOPTING A CYBER SECURITY POLICY
WHEREAS, the Board of Commissioners understands that the operations of the organization depend on a
variety of critical digital and electronic assets and infrastructure; and
WHEREAS, the Board of Commissioners desires to protect those assets and infrastructure from unnecessary
loss or destruction; and
WHEREAS, the Board of Commissioners further recognize the present and future threat of such loss from
parties both internal and external to the organization (e.g. malicious act or cyber-attack); and
WHEREAS, the Board of Commissioners desires to establish policy intended to identify and detect such
threats, to protect and defend against any associated loss, and to create resiliency in a cybersecurity event.
BE IT RESOLVED BY THE BOARD OF COMMISSIONERS OF SUNRISE WATER AUTHORITY
THAT:
Policy 40-21 Cybersecurity (copy attached) shall be adopted for the purpose of protecting the digital and
electronic assets and infrastructure of the Sunrise Water Authority from unnecessary loss or destruction
resulting from a cybersecurity event.
Approval of resolution moved by

and seconded by

.

Adopted by the Board of Commissioners of the Sunrise Water Authority this 27th day of October 2021, by the
following vote:
Ayes
,
Nays
.

SUNRISE WATER AUTHORITY

Chris Hawes, Chair

Kevin Bailey, Secretary

Sunrise Water Authority
Policy 40-21
CYBERSECURITY
Purpose
The purpose of this policy is to require the General Manager to establish standards and protocols to reduce
or eliminate the threat of unnecessary loss or destruction of the digital and electronic assets and infrastructure
of the organization as a result of a cybersecurity event.
Overview
The operations of the Sunrise Water Authority rely on data and information regularly stored and managed on
a variety of software and hardware platforms that are connected throughout the organization and across the
world at large. Accordingly, these assets are potentially subject to unwarranted threats from both internal and
external parties, including but not limited to malicious acts and cyber-attacks.
Policy
The Board of Commissioners directs the General Manager to establish standards and protocols for the
purpose of protecting the digital and electronic assets and infrastructure of the organization from unnecessary
loss or destruction resulting from a cybersecurity event. Those standards and protocols shall include steps to:

1.

Periodically update the inventory of the organization’s digital and electronic assets and identify
related threats to those assets from both internal and external parties.

2.

Develop and implement measures, including but not limited to administrative rules, equipment
or other means, to protect and defend those assets from unnecessary loss or destruction in a
cybersecurity event.

3. Create means and methods to monitor and detect possible cybersecurity events.
4. Establish plans to effectively respond to threats and possible cybersecurity events.
5. Create means and methods to provide for the resiliency and recovery of those assets, free from
unnecessary loss or destruction, in response to a cybersecurity event.

Adopted: October 27, 2021 – Resolution 2021-15

Agenda Item – 3.1

SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT
BOARD ACTION
REQUESTED

Manager’s Update
For Informational & Discussion Purposes Only

PRINCIPAL STAFF

Wade Hathhorn, General Manager

ATTACHMENTS

None
Summary

SITE CONSTRUCTION

Kerr is probably 75% (or more) complete with site preparation and
preliminary foundation construction, along with preliminary stormwater
facilities. Kerr will be preparing the site for winter in a couple of weeks and
then available to maintain the site (erosion control) until the building
contractor is on-site. Staff is also in the process of finalizing the bid for the
building construction and are examining a target date for notice to proceed,
possibly early to mid-February.

RETURN TO WORK
UPDATE

Staff has begun returning to periodic on-site work. This “hybrid” schedule
will continue through the end of October. Then, in early November, the
Management Team will be bringing staff back on-site full-time in
preparation of opening the office to the general public shortly thereafter.
Safety measures are in place, including a requirement regarding the wearing
of medical grade (of N/KN 95) masks, indoors at all times. HEPA grade
air purifiers have been distributed throughout the indoor spaces and
sanitizers and other PPE are readily available.

STAFFING

The search for a new Finance Director has begun with the assistance of
Raftelis Consulting. There are also open positions for an accounting clerk
and plans to hire additional field operations staff. We are also in the
process of hiring private manage IT services. Finally, we are proud to
announce the promotion of Bryce Donovan. Bryce passed his FE
(Fundamentals in Engineering) exam and will be eligible to begin
accumulating profession time required to sit for his Professional
Engineering license in 3-4 years. Congrats go out to Bryce.

COLD, WET WINTER
PREDICTED

NOAA is monitoring the development of La Nina weather patterns and is
predicting (with high degree of certainty) cold, wet weather conditions
ahead. Winter appears to have already begun to move in.
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SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT

Engineering & Construction Reports

BOARD ACTION
REQUESTED

For Informational Purposes Only

PRINCIPAL STAFF
PERSON

Tim Jannsen, Engineering Manager

DOCUMENTS
ATTACHED

Subdivisions Under Construction (listed below)
Project Management Report
Capital Improvement Projects Map (March, June, September & December only)
Summary
Proposed Subdivisions - Not Yet Under Construction

ALPINA ESTATES

Name of Subdivision and Projects
132ND AVE NORTH OF SUNNYSIDE RD

ALTAMONT PH. 8
ERICKSON'S PROPERTY
FOX HAVEN ESTATES
FOXWOOD
PLEASANT VALLEY VILLAGES PH. 6
QUAIL HILL
TRILLIUM NOOK

Number of Lots
9

EAST OF JOHNSON CREEK BLVD
172ND AVE NORTH OF HEMRICH RD

32
44

RIDGECREST RD EAST OF 132 ND AVE

19

SUNNYSIDE RD EAST OF 162 ND AVE

29

162

ND

AVE NORTH OF SUNNYSIDE RD

38

172ND AVE SOUTH OF CREEKSTONE LN

22

152

ND

DR NORTH OF HWY 212

8

Total Lots

201

Subdivisions Under Construction - Not Yet Approved For Meter Purchases
Name of Subdivision and Projects
HUNTER'S MEADOWS
ECKERT LN EAST OF HIGHWAY 224
OWEN'S PARTITION
TOSCANA PL WEST OF 147TH AVE
PLEASANT VALLEY VILLAGES PH. 3
162ND AVE NORTH OF SUNNYSIDE RD
PLEASANT VALLEY VILLAGES PH. 4
PLEASANT VALLEY VILLAGES PH. 5

October 27, 2021
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EAST OF 145 TH AVE & NORTH OF MONNER RD

SCOUTERS MOUNTAIN PH. 2

118

Total Lots

264

Subdivisions With Buildable Lots - Approved For Meter Purchases

AIMEE GARDENS

Name of Subdivision and Projects
131 ST AVE SOUTH OF SUNNYSIDE RD

ALDER RIDGE

RIDGECREST RD EAST OF 132

7
4

AVE

145TH AVE & CLATSOP ST

ALTA VILLA
ALTAMONT

ND

Number of Lots
Remaining

NORTH OF IDLEMAN RD & EAST OF 92

6
ND

AVE

14

APPLEWOOD TERRACE

RIDGECREST RD WEST OF 145 TH AVE

1

AUTUMN MIST

KING RD & REGINA CT

2

BELLA CASA

162ND NORTH OF MISTY DR

3

TH

BRAEMARK ESTATES

118 AVE & SS RD

CALLAHAN VISTA

5

SE RIDGECREST RD

2

CASTLEWOOD PH. 2 & 3

130TH AVE NORTH OF SS RD

1

CAVALIER COURT

131ST AVE & ALMOND CT

4

CEDAR CREEK ESTATES

SCOTT CREEK LN
SUNNYSIDE RD EAST OF 162 ND AVE

CREEKSIDE TERRACE
CREEKSTONE ESTATES
EAGLE LANDING R-7

3
4

WILLIAM OTTY RD & VALLEY VIEW TERR

1

STEVENS RD & MONTEREY AVE

5

EMERALD VALLEY

RIDGECREST RD & 147 TH AVE

2

EMMERT HEIGHTS

92ND AVE & HINKLEY AVE

4

EMMERT RIDGEVIEW

122ND AVE & HUBBARD RD

ESMERALDA

ALDRIDGE RD & 147 AVE

6

MOUNTAIN GATE RD

1

RIDGECREST EAST OF MT SCOTT BLVD

1

ESTATES AT MEADOWS GATE
HAGGART PARTITION
HERITAGE CREST
HIDDEN FALLS PH. 3
HIGHLANDER ESTATES
HIGHLAND MIST
JACKSON HILLS PH. 1-3

MT SCOTT BLVD NORTH OF KING RD
EAST OF 152

6

DR & SOUTH OF SUNNYSIDE RD

28
1

NORTH OF RIDGECREST RD

5

TH

145 AVE & RIDGCREST RD

1

EAST OF 145 TH AVE & SOUTH OF CLATSOP ST

19

118TH AVE & SUMMERS LN

JOHNATHAN SUMMERS ESTATES

October 27, 2021

ND

NORTH OF RIDGECREST RD

JACKSON HILLS PH. 4 & 5
J B MEADOWS

1
TH

5

118TH AVE & SUMMERS LN
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KASAB PARTITION

147TH AVE SOUTH OF MONNER RD

1

LIBERTY VIEW

122 ND AVE & MOUNTAIN GATE RD

3

CALLAHAN RD & RIDGECREST RD

3

MADELYN HEIGHTS

TH

MADELYN MEADOWS

EAST OF 129 AVE & NORTH OF SUNNYSIDE RD

MADRONA

ECKERT LN

2

TH

MITCHELL PARK

129 AVE SOUTH OF KING RD

2

139TH AVE SOUTH OF SS RD

1

132ND AVE SOUTH OF SS RD

NORMANDY GARDENS

1

145TH AVE NORTH OF RIDGECREST RD

NORTHERN HEIGHTS PH. 1 & 2
132

ND

2

AVE & CALLAHAN RD

4

147 TH AVE & ALTA VISTA DR

NORTHVIEW PH. 1 & 2
OVERLOOK

2

129TH AVE & MOUNTAIN GATE RD

MOUNTAIN GATE PH. 2

NORTHPOINT

2

232 ND AVE SOUTH OF HWY 212

MARTIN'S VIEW ESTATES

MOLLY MARIE

2

2

119 TH AVE & SUMMERS LN

PACIFIC CREST
PARKSIDE PH. 2, 3, & 4

5

172ND AVE SOUTH OF HEMRICH RD

28

SOUTH OF RIDGECREST RD

8

162 ND AVE NORTH OF SUNNYSIDE RD

PLEASANT VALLEY VILLAGES PH. 1 & 2

244

PONTE CINO PH. 2

132ND AVE SOUTH OF SS RD

2

REANNA RIDGE

127 TH AVE & MATHER RD

2

RIM ACRES
SARAH KNOLL
SCOUTERS MOUNTAIN PH. 1
SHADOW RIDGE
SIRI HILLS
STELLA HEIGHTS
STILLWATER ESTATES
STONE BRIDGE

MATHER RD & CRANBERRY LP

3

MOUNTAIN GATE RD

1

EAST OF 145TH AVE & NORTH OF MONNER RD

8

147TH AVE NORTH OF SS RD

4

SOUTH OF HWY 212 & EAST OF HWY 224

9

172 ND AVE SOUTH OF HEMRICH RD

3

SNOW FIRE DR & MOUNTAIN GATE RD

5

SCOTT CREEK LN & COUGAR WY

1
TH

STONE RIDGE SUMMIT

MOUNTAIN GATE RD EAST OF SE 129 AVE

3

SUNRISE MOUNTAIN VIEW

EAST OF 152ND AVE NORTH OF SS RD

2

SUNSHINE RIDGE (SOUTHERN RIDGE PH. 1)
TARALON
THE RESERVE PH. 1 & 2
TRICKLE CREEK
VALEMONT PARTITION
VINEYARD RIDGE PH. 2
VISTA HEIGHTS

October 27, 2021

NORTH OF SS RD WEST OF 147 TH AVE

7

157TH AVE TO 162ND AVE SOUTH OF SS RD

4

SOUTH OF MOUNTAIN GATE RD

4

132 ND AVE SOUTH OF SS RD

3

EAST OF 132ND AVE & NORTH OF RIDGECREST RD

1

122 ND AVE & HUBBARD RD

1

TH

147 AVE NORTH OF SS RD
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WILLINGHAM HEIGHTS
WOODLAND HEIGHTS

October 27, 2021

MATHER RD

1

132ND AVE NORTH OF SS RD

1

Total Lots (as of September 30, 2021)

525

Total Lots (as of August 31, 2021)

562

Total Lots (as of July 31, 2021)

548
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SUNRISE PROJECT MANAGEMENT REPORT - FY 2021-22
FY 2021-22
Water System Improvements (SDC Funds)
Budgeted
Name & Description
Costs
Mt Scott Blvd DI Replacement
$
500,000
Replace CL 50 DI with sign of corrosion
from SE 129th to SE Greiner

Water System Master Plan
Studies our delivery of water in key areas
of improvement and is mandated by the
department of health

$

50,000

ASR Well #2
Siting and preliminary design for a new
ASR well

$

250,000

Water System Renewal
Name & Description
Electrical Study Phase 2
An assessment will be made of the adequacy
and condition of the electrical systems at all
our pump stations
Pump Station Rehabilitation
Repairs and upgrades expected for pump
stations as result of Electrical Study

FY 2021-22
Budgeted
Costs
$
150,000

$

1,000,000

Sunridge Pneumatic Pressure Zone Rehab
Replace pneumatic system and add back-up
power; equipment purchase by Sunrise

$

125,000

Sunridge 2 Tank Repair
Engineering study to examine possible
repair of leaking concrete reservoir

$

35,000

Well 2W Electrical Rehab & Building
Construct building to relocate electrical
and chlorination system above ground
for safety and reliability

$

250,000

FY 2021-22
Costs
To Date

Total
Costs
To Date
$
-

3,587.00

$

FY 2021-22
Costs
To Date

-

-

Phase
Planning
Design
Bid
Construction

Percent
Complete
0%
0%
0%
0%

83,402.54

Active

Planning
Design
Bid
Construction

70%
0%
0%
0%

35,857.84

Planning

Planning
Design
Bid
Construction

0%
0%
0%
0%

Phase
Planning
Design
Bid
Construction

Percent
Complete
100%
NA
100%
NA

Total
Costs
To Date
$
78,780.16

-

42,737.22

-

Project
Status
Pending

-

-

Project
Status
Active

Active

Planning
Design
Bid
Construction

A

S

O

N

FY 2021-22
D
J
F

T

J

A

S

O

N

B

FY 2021-22
D
J
F

100%
NA
100%
75%
25%
0%

Inactive

Planning
Design
Bid
Construction

0%
0%
0%
0%

Planning
Design
Bid
Construction

10%
0%
0%
0%

A

M

J

Q1

FY 2022-23
Q2 Q3 Q4

M

A

M

J

Q1

FY 2022-23
Q2 Q3 Q4

D

100%

Planning
Design
Bid
Construction

M

Began June 2019

NA

Active

Active

J

T

B

D

Water System Renewal
Name & Description
Elevated Tank Generator Replacement
The generator at the elevated tank has had a
history of repairs and reliability. At new
generator and ATS will be installed.

FY 2021-22
Budgeted
Costs
$
35,000

FY 2021-22
Costs
To Date

Total
Costs
To Date
-

Project
Status
Active

Phase
Planning
Design
Bid
Construction

Percent
Complete
100%
100%
50%
0%

Mather Road Pump Station Rehabilitation
Reconstruction of the electrical systems
and installation of a natural gas generator

$

500,000

$

-

Active

Planning
Design
Bid
Construction

10%
0%
0%
0%

SE 118th Drive CL 50 Replacement
Replace approx 600 ft of CL 50 DI pipe
with a history of leaks and showing signs
of advanced corrosion

$

250,000

$

-

Pending

Planning
Design
Bid
Construction

0%
0%
0%
0%

Menser Ct Service Replacement Program
Replace service lines

$

35,000

-

Active

Planning
Design
Bid
Construction

0%
0%
0%
0%

SE 129th Sidewalk Meter Relocation
Relocation of meters to accommodate
Happy Valley sidewalk project

$

75,000

64,994.19

Active

Planning
Design
Bid
Construction

100%
100%
0%
80%

High Ridge Ct Intertie
This project installs an intertie from High
Ridge Ct to SE Dogwood Ln and replaces an
existing 4" CI waterline on Dogwood Ln.

$

250,000

14,590.24

Active

Planning
Design
Bid
Construction

50%
25%
0%
0%

Phase
Planning
Design
Bid
Construction

Percent
Complete
95%
95%
30%
10%

Admin Building
Armstrong Circle Building
Construction of new SWA Admin and
operations building on Armstrong Circle

FY 2021-22
Budgeted
Costs*
$
15,000,000

64,994.19

FY 2021-22
Costs
To Date
242,268.49

Total
Costs
To Date
2,026,376.44

Project
Status
Active

J

A

S

O

N

FY 2021-22
D
J
F

M

A

M

J

Q1

FY 2022-23
Q2 Q3 Q4

J

A

S

O

N

FY 2021-22
D
J
F

M

A

M

J

Q1

FY 2022-23
Q2 Q3 Q4
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SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT
BOARD ACTION
REQUESTED

Operational Reports
For Informational Purposes Only

PRINCIPAL STAFF
PERSON

Tim Jannsen, Engineering Manager

DOCUMENTS
ATTACHED

Newly Installed Equivalent Residential Units (ERUs)
Water Pumped to Sunrise Water
SWA Unaccounted for Water Twelve Month Running Average

Summary
BACKGROUND

The following graphs are presented to the Board for informational
purposes.

OPTIONS

None.

STAFF
RECOMMENDATION

None.

October 27, 2021
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Newly Installed Equivalent Residential Units (ERUs)
600

70

500

Monthly

60
400

50
40

300

30

200

20
100

10
0

0

Monthly ERUs

12-Month Running Total ERUs

12-Month Running Total

80

3500

500
450
400
350
300
250
200
150
100
50
0

3000
2500
2000
1500
1000
500
0

Monthly Pumped

12-Month Running Total Pumped

12-Month Running Total (1000 ccf)

Monthly (1000 ccf)

Water Pumped to Sunrise Water

9%
8%
7%
6%
5%
4%
3%
2%
1%
0%

180

Uncaccounted for Water (MG)

160
140

120
100
80
60
40

20
0
9/19

11/19

1/20

3/20

5/20

7/20

9/20

Unaccounted for Water in MG

11/20

1/21

3/21

5/21

Unaccounted for Water (%)

7/21

9/21

Uncaccounted for Water

SWA Unaccounted For Water
Twelve Month Running Average

SUNRISE WATER AUTHORITY

Agenda Item – 3.4

REGULAR BOARD MEETING
October 27, 2021

SUBJECT

Financial Statements – September 2021

BOARD ACTION
REQUESTED

The Board of Commissioners is requested to review.

EFFECTIVE DATE

October 15, 2021

PRINCIPAL STAFF
PERSON

Lin Rigutto, Finance Director

DOCUMENTS
ATTACHED

Revenue & Expense Graphs
Cash Graphs
Water Sales Graph
Revenue vs Expense by Fund and Acct Type compared to Budget
Meter Sold by Month and Size
Meter Sales – September 2021
Cash Balance Report
Cash Positon and Transfers
Bank Reconciliation
LGIP Reconciliation
Board Audit Report

Summary
BACKGROUND

October 27, 2021

The listed financial statements are presented to the Board each month for
our review.
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Revenue and Expenditure Graphs

FY22 Revenue

Monthly
$1,800,000

$14,000,000

$800,000

$1,600,000

$12,000,000

$700,000

$1,400,000
$1,000,000

$8,000,000

$800,000

$6,000,000

$600,000
$400,000
$200,000
Jul

Aug Sep

Oct Nov Dec

Water Sales

Jan

Other

$400,000
$300,000

$4,000,000

$200,000

$2,000,000

$100,000
$0
Jul

Feb Mar Apr May Jun
YTD

$700,000
$600,000
$500,000
$400,000
$300,000
$200,000
$100,000
$0

Water/Electric

YTD Actual

Nov

Dec

Jan

Install

Feb

Mar

YTD

Apr

May

Jun

Budget

FY22 Total Capital

Annual

$18,000,000
$16,000,000
$14,000,000
$12,000,000
$10,000,000
$8,000,000
$6,000,000
$4,000,000
$2,000,000

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Admin

Oct

Monthly
$20,000,000

$10,000,000
$9,000,000
$8,000,000
$7,000,000
$6,000,000
$5,000,000
$4,000,000
$3,000,000
$2,000,000
$1,000,000
$0
Personnel

Sep

SDC

Annual

$800,000

Jul

Aug

Budget*

FY22 Expenses

Monthly

$4,500,000
$4,000,000
$3,500,000
$3,000,000
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000
$0

$500,000

$0

$0

Annual

$600,000

$10,000,000

$1,200,000

FY22 SDC Revenue

Monthly

Annual

$0
Jul

System

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

YTD Actual

YTD Budget

May

Jun
Budget*

Notes
The

 We sold 36 meters in August, which is slightly above budget. However, YTD meter sales are slightly below budgeted meter sales.
 The increase in water revenue in August reflects the impact of the rate increase and the restructuring of the tiers which occured in July (August billing). August water revenue

October 27, 2021
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Cash Graphs

FY22 General Fund Reserves

FY22 SDC Reserves

$18,000,000

$8,000,000

$16,000,000

$7,000,000

$14,000,000

$6,000,000

$12,000,000

$5,000,000

$10,000,000

$4,000,000

$8,000,000

$3,000,000
$2,000,000

$6,000,000

$1,000,000

$4,000,000

$0

$2,000,000

Jul

90 Days O&M

$0
Jul

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Aug

Sep

Oct

Nov

Dec

Reimbursement

Jun

Jan

Feb

Mar

Apr

May

Jun

Apr

May

Jun

Improvement

FY22 Interest

FY22 Reserve Fund
$10,000
$9,000
$8,000
$7,000
$6,000
$5,000
$4,000
$3,000
$2,000
$1,000
$0

$650,000
$640,000
$630,000
$620,000
$610,000
$600,000

Jul
$590,000
Jul

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Aug

Sep

General Fund

Jun

Oct

Nov
SDC Fund

Dec

Jan

Feb

Reserve Fund

Mar

Bond Fund

Notes
 General fund reserves are appoximately $1.7 million less than July 1, 2018.
 The current Interfund Loan Balance from the General Fund to the SDC Fund for Improvements is $9.4 million and to the SDC
Fund for Reimbursement (bond payments) is $3.9 million.
 Interest on the LGIP is at .55%.

October 27, 2021
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Water Sales

Non-Residential

Residential

12-Month Running AVG Total Sales

$14,000,000

$2,000,000
$1,800,000

$12,000,000

$1,600,000

$10,000,000

$1,400,000
$1,200,000

$8,000,000

$1,000,000
$6,000,000

$800,000
$600,000

$4,000,000

$400,000

$2,000,000

$200,000
$0
8/18 11/18 2/19

$0
5/19

8/19 11/19 02/20 05/20 08/20 11/20 2/21

5/21

8/21

*9/2019 change to monthly billing for residences on bi-monthly billing brought revenue forward from
10/2019 and caused a drop in 9/2020 and a jump in 10/2020 of the 12-Month Running AVG

October 27, 2021
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Meters Sold By Month & Size
Fiscal Year 2021-2022
5/8"
Upgrade
Month
x 3/4" 3/4"
3/4"
July
August
September
October
November
December
January
February
March
April
May
June

19
36
38
-

Totals YTD:

93

ERU's/Month

5/8"
x 3/4"

1"

Upgrade
1"
1-1/2"

-

-

-

-

-

-

-

-

Upgrade
3/4"
3/4"

1"

1
1

Upgrade
1"
1-1/2"

Upgrade
2"
2"
3"

4"

-

-

-

-

-

-

1
1

Upgrade
2"
2"
3"

4"

Total
Meters

Total
Gen. Fund

Last Year
Total
Meters

Last Year
Meters
To Date

314,790
378,660
445,529
-

31
21
44
39
43
30
36
39
30
42
42
30

31
52
96
135
178
208
244
283
313
355
397
427

427

Total
SDC

Total Dollars

303,780
358,560
428,280
-

$
$
$
$
$
$
$
$
$
$
$
$

20
36
39

$
$
$
$
$
$
$
$
$
$
$
$

11,010
20,100
17,249
-

$
$
$
$
$
$
$
$
$
$
$
$

95

$

48,359

$ 1,090,620

$ 1,138,979

Last Year
Total
ERU's

Last Year
ERU's
To Date

+/- Mthly vs.
ERU
Last Year

32.5
67.5
122.5
161.5
205.0
242.0
278.5
320.5
374.5
420.5
462.5
492.5

(5.5)
1.0

(6.0)
2.0

33
34
34
33
33
33
33
33
33
33
34
34

(4.5)

(4.0)

400

-

Total
ERU's

July
August
September
October
November
December
January
February
March
April
May
June

19.0
36.0
38.0
-

-

-

-

-

5.0
-

-

8.0
-

-

-

27.0
36.0
43.0
-

32.5
35.0
55.0
39.0
43.5
37.0
36.5
42.0
54.0
46.0
42.0
30.0

Totals YTD:

93.0

-

-

-

-

5.0

-

8.0

-

-

106.0

492.5

Diff.
(11)
15

4

+/- Mthly vs. Total ERU's
ERU
per Month
Budgeted
Budgeted

Note: Irrigation-Temp and Fire Meter sales not included in the count
Fire:
13
3
Irrigation-Temp:
Transfers:
-

October 27, 2021
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Meter Sales September 2021
Company
Bel-Air Custom Homes
Fox Erosion Control & Landscape
Goodwill of the Columbia Willamette

Heritage Homes of Mollala
Heritage Homes of Mollala
Heritage Homes of Mollala
Ichijo USA
Ichijo USA
Ichijo USA
Stone Bridge Homes NW
Stone Bridge Homes NW
Stone Bridge Homes NW
Stone Bridge Homes NW
Stone Bridge Homes NW
Stone Bridge Homes NW
Stonecreek Development

October 27, 2021

Subdivision
Jackson Hills Lots # 38 & 39
Planter strip 9919 SE Sunnyside Rd
17366 SE Sunnyside Rd
Pleasant Valley Villages Lots
# 248, 300, 301, 327 & 328
Pleasant Valley Villages # 329- 331
Pleasant Vallley Villages
Lots 316, 317, 332, 333, 353
Pleasant Valley Villages #182
Pleasant Valley Villages # 207-214
Pleasant Valley Villages # 113 & 114
Pacific Crest # 14,26 & 29
Pacific Crest # 14,26 & 29
Pacific Crest # 8, 11, 12, 16, & 34
Pacific Crest # 8, 11, 12, 16, & 34
Pacific Crest Lots 17 & 27
Pacific Crest Lots 17 & 27
Pacific Crest Lot # 2

Meter
Size
5/8 x 3/4 2
5/8 x 3/4 1
1-1/2
1

Service
Type
Domestic
Irrigation - Perm
Domestic

5/8 x 3/4 5
5/8 x 3/4 3

Domestic
Domestic

5/8 x 3/4
5/8 x 3/4
5/8 x 3/4
5/8 x 3/4
5/8 x 3/4
3/4
5/8 x 3/4
3/4
5/8 x 3/4
3/4
5/8 x 3/4

Domestic
Domestic
Domestic
Domestic
Domestic
Fire
Domestic
Fire
Domestic
Fire
Domestic

5/8" x 3/4"
3/4"
Upgrade 3/4"
1"
Upgrade 1"
1-1/2"
2"
3"
4"
Meters analyzed for ERU count

38
0
0
0
0
1
0
0
0
39

Fire
Irrigation - Temp
transfers

10
0
0

5
1
8
2
3
3
5
5
2
2
1

Installation
SDC
Charge
Reimb
$600.00
$4,842.00
$ 500.00 $ 2,421.00
$800.00 $12,105.00

$

SDC
Improv
$15,078.00
$ 7,539.00
$37,695.00

$1,500.00
$900.00

$12,105.00
$7,263.00

$37,695.00
$22,617.00

$1,500.00
300.00
$2,400.00
$600.00
$900.00
$900.00
$1,500.00
$1,500.00
$600.00
$600.00
$300.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$12,105.00
$ 2,421.00
$19,368.00
$4,842.00
$7,263.00
$0.00
$12,105.00
$0.00
$4,842.00
$0.00
$2,421.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$37,695.00
$ 7,539.00
$60,312.00
$15,078.00
$22,617.00
$0.00
$37,695.00
$0.00
$15,078.00
$0.00
$7,539.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$15,400.00 $104,103.00 $324,177.00

Credit/
Dig-in

$ 1,500.00

Total
$20,606.00
$ 12,003.00
$50,815.00

$215.00
$129.00

$51,515.00
$30,909.00

$215.00
43.00
$344.00
$86.00
$129.00

$51,515.00
$ 10,303.00
$82,424.00
$20,606.00
$30,909.00
$900.00
$51,515.00
$1,500.00
$20,606.00
$600.00
$10,303.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$

$215.00
$86.00
$43.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,500.00

$1,849.00 $447,029.00

$1,500.00

$0.00
$0.00
$1,849.00 $447,029.00

Net Refunds
Add'l Dig-In/Damage
Temp -Irrigation
$15,400.00 $104,103.00 $324,177.00

Other
$86.00
$
43.00
$215.00

General Fund System Development Revenue $18,749.00
SDC Fund System Development Revenue $428,280.00
$447,029.00
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SUNRISE WATER AUTHORITY
CASH BALANCES
As of September 30, 2021
GENERAL FUND
CASH
WELLS FARGO

CHECKING

September
$
600.00 $
3,195,814.55

LGIP

RESERVE FUND
WELLS FARGO
LGIP

July
600.00
1,417,531.65

12,277,441.49

12,271,893.92

12,266,164.20

TOTALS

$

15,473,856.04 $

14,169,456.26 $

13,684,295.85

CHECKING

$

186,548.08 $
454,532.44

169,117.09 $
454,327.06

154,875.20
454,114.94

TOTALS

$

641,080.52 $

623,444.15 $

608,990.14

$

526,423.00 $
1,921,665.35

501,920.00 $
1,597,488.35

414,764.00
1,326,084.35

130,251.15
1,331,643.94
2,900,364.79

128,280.06
1,331,643.94
2,900,364.79

126,244.25
1,331,643.94
2,900,364.79

6,810,348.23 $

6,459,697.14 $

6,099,101.33

CONSTRUCTION FUND (SDC's)
WELLS FARGO
REIMBURSEMENT
WELLS FARGO
IMPROVEMENT

LGIP
LGIP
LGIP

August
600.00 $
1,896,962.34

REIMBURSEMENT
IMPROVEMENT
TOTALS

$

REVENUE BOND DEBT SERVICE RESERVE FUND
WELLS FARGO

CHECKING

$

LGIP
TOTALS
TOTAL ALL ACCOUNTS
CASH RECONCILIATION
CHECKING RECONCILIATION
LGIP RECONCILIATION
DIFFERENCE

October 27, 2021

$
$
$
$
$
$

-

$

-

$

-

1,761,075.78

1,760,280.04

1,759,458.17

1,761,075.78 $

1,760,280.04 $

1,759,458.17

24,686,360.57
600.00
5,830,450.98
18,855,309.59
-
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$
$
$
$
$

23,012,877.59
600.00
4,165,487.78
18,846,789.81
-

$
$
$
$
$

22,151,845.49
600.00
3,313,255.20
18,837,990.29
-
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SUNRISE WATER AUTHORITY
Cash Position and Transfers for September 2021
General
Checking & Petty
Cash
4,166,087.78
2,165,546.94
(165,786.20)
(274,543.95)
(60,253.59)
5,831,050.98

Beginning Balance
Cash Receipts
ADP ACH Withdrawals
AP Checks & P-Card
Electronic payments
Transfers between accounts
Ending Balance

LGIP-5133
(General)
12,271,893.92
5,547.57

LGIP-5422
(Reserve)
454,327.06
205.38

LGIP-5506
LGIP-5134 (Rev
(SDC)
Bond)
4,360,288.79 1,760,280.04
1,971.09
795.74

12,277,441.49

454,532.44

4,362,259.88

1,761,075.78

Total
23,012,877.59
2,174,066.72
(165,786.20)
(274,543.95)
(60,253.59)
24,686,360.57

Cash Balances from September 2020 to September 2021
$30,000
$25,000
$20,000
$15,000
$10,000
$5,000
$Sept

Oct

Nov

Dec
General

October 27, 2021

Jan

Feb
Reserve

Mar
SDC

Agenda Item 3.4

Apr
Bond

May

June

July

Aug

Sept

Total
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SUNRISE WATER AUTHORITY
BANK RECONCILIATION
As of September 30, 2021
BEGINNING
BALANCE
9/1/21
BALANCE PER BANK - WELLS
BALANCE PER BANK - WELLS PR
TOTAL
PLUS DEPOSITS IN TRANSIT
PM Cash Receipts on book not bank
Outstanding Cash Receipts on book not bank
Outstanding CR on book not bank - meters
Outstanding Cash Receipt on bank not book
LESS OUTSTANDING CHECKS
Prior Months - Outstanding - Refunds
April Outstanding
May Outstanding
June Outstanding
August Outstanding
September Outstanding
OTHER RECONCILING ITEMS
Net at bank BMS ACH returns
Net at bank BMS Transfirst ACH merch fee
Net UB correction
Bond Fund Transfer
BMS-ACH Error - coorection to
occur in Sept.

CASH RECEIPTS

4,143,254.92
4,143,254.92

43,765.64

(529.60)

2,185,701.26
165,786.20
2,351,487.46

ENDING BALANCE
9/30/21

598,120.58
165,786.20
763,906.78

(43,765.64)
50,137.48
51,515.00
529.60

(357.44)
(344.94)
(34.39)
(1,001.25)
(19,509.98)
244.82

CASH DISB.

50,137.48
51,515.00
-

(19,369.40)
158.50
747.06
527.00
79,600.00

5,730,835.60
5,730,835.60

747.06
527.00
79,600.00

(244.82)

(357.44)
(344.94)
(34.39)
(1,001.25)
(140.58)
(158.50)
-

ADJUSTED BANK BALANCE

4,165,487.78

2,490,533.14

825,569.94

5,830,450.98

BALANCE PER GENERAL LEDGER
General Fund (01-00-1025-001)
General Fund (01-00-1025-002) PR ZBA
Reserve Fund (03-00-1025-001)
SDC Reimbursement (05-00-1025-001)
SDC Improvement (05-00-1025-002)
Revenue Bond Debt Service (07-00-1025-000)
BALANCE PER GENERAL LEDGER

1,896,962.34
169,117.09
501,920.00
1,597,488.35
4,165,487.78

1,798,687.92
165,786.20
18,179.02
104,103.00
324,177.00
79,600.00
2,490,533.14

499,835.71
165,786.20
748.03
79,600.00

3,195,814.55
186,548.08
526,423.00
1,921,665.35
5,830,450.98

-

October 27, 2021

Agenda Item 3.4

-

79,600.00
825,569.94
-

-
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SUNRISE WATER AUTHORITY
LOCAL GOVERNMENT INVESTMENT POOL RECONCILIATION
As of September 30, 2021
BEGINNING
BALANCE

BALANCE PER LGIP - 5133 - General Fund
BALANCE PER LGIP - 5422 - Reserve Fund
BALANCE PER LGIP - 5506 - SDC Fund
BALANCE PER LGIP - 5134 - Rev Bond Fund
TOTAL

12,271,893.92
454,327.06
4,360,288.79
1,760,280.04
18,846,789.81

PLUS DEPOSITS IN TRANSIT

CASH RECEIPTS

5,547.57
205.38
1,971.09
795.74
8,519.78

CASH DISB.

-

12,277,441.49
454,532.44
4,362,259.88
1,761,075.78
18,855,309.59

-

-

ADJUSTED BANK BALANCE

18,846,789.81

8,519.78

BALANCE PER GENERAL LEDGER
General Fund (01-00-1030-000)
Reserve Fund (03-00-1030-000)
SDC (05-00-1030-000)
SDC Reimbursement (05-00-1030-001)
SDC Improvement (05-00-1030-002)
Revenue Bond Debt Service (07-00-1030-000)
BALANCE PER GENERAL LEDGER

12,271,893.92
454,327.06
128,280.06
1,331,643.94
2,900,364.79
1,760,280.04
18,846,789.81

5,547.57
205.38
1,971.09

October 27, 2021

ENDING
BALANCE

Agenda Item 3.4

795.74
8,519.78

-

18,855,309.59

-

12,277,441.49
454,532.44
130,251.15
1,331,643.94
2,900,364.79
1,761,075.78
18,855,309.59

13 of 15

Interest
Rate
0.55%
0.55%
0.55%
0.55%

Bank Reconciliation
Board Audit
User:
Printed:
Date Range:
Systems:

Check No.

lrigutto
10/13/2021 - 11:45AM
09/01/2021 - 09/30/2021
'(All)'

Vendor/Employee

Transaction Description

Date

Amount

Fund: 01 GENERAL FUND
Department: 00 General Fund-Non-Depart
0
52910
52911
52912
52913
52914
52915
52916

HD Fowler Company
F1100-3Q-NL 3/4" MIP X CTS QUICK JOINT CORP STOP09/23/2021
NO-LEAD FORD
HEIDI ALLES
09/16/2021
Refund Check 008999-000, 14924 SE LOSTINE DR
09/16/2021
ROBERTO ANTE
Refund Check 232778-000, 16886 SE TRANQUIL ST
EVALYNN BARNETT-HERRO
09/16/2021
Refund Check 234177-000, 16772 SE FOX GLEN CT
IM LEE
09/16/2021
Refund Check 017512-000, 10840 SE 104TH AVE
09/16/2021
CASSANDRA SKELLEY
Refund Check 236353-000, 13254 SE 119TH CT
KEVIN & LYNELL STRANDHOLM Refund Check 020177-000, 9771 SE SPYGLASS DR
09/16/2021
September 2021 coverage
09/16/2021
American Family Life Assurance Company
Total for Department: 00 General Fund-Non-Depart

4,000.67
83.25
72.03
50.61
115.50
43.00
34.13
648.43
5,047.62

Department: 01 ADMINISTRATION
0
0
0
0
0
0
52904
52905
52908
52918
52919
52921
52926
100001067
100001069
100001070
100001071
100001072
100001075
100001077
100001081
100001086

CDR Labor Law LLC
Chaves Consulting Inc
City Wide Facility Solutions
Special Districts Insurance
UniFirst Corporation
UniFirst Corporation
Clackamas Cty-Dept of Finance
CTX Business Solutions
Portland Water Bureau
Cable Huston, LLP
Clackamas River Water
Iron Mountain Inc
PGE
AT&T Mobility
The Oregonian
Water Environment Services (cc)
Government Finance Officers Assoc
Wells Fargo Commercial Card (ACH)
Amazon (CC)
RingCentral, Inc
Webex.com (cc)
Stamps.com (cc)

August 2021 services
September 2021 user fee
August 2021 credit
September 2021 coverage
08/12/21 services
08/26/21 services
July 2021 low income assistance program
CN23905-01 08/31/21-09/29/21
Consortium dues FY22
July 2021 services
July 2021 shared services
September 2021 storage
August 2021 electricity
Monthly cell phones services
Newspaper subscription
Sewer/Stormwater services
GFOA annual dues
royalty free Image for digital use
Printer Ink
VOIP phone services new lines and new phones
Webex subscription
Lease agreement

09/16/2021
09/16/2021
09/02/2021
09/02/2021
09/02/2021
09/16/2021
09/02/2021
09/02/2021
09/02/2021
09/16/2021
09/16/2021
09/16/2021
09/17/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021

Total for Department: 01 ADMINISTRATION

276.00
370.20
679.85
6,058.00
141.03
325.71
475.00
706.35
31,836.00
3,841.50
4,163.76
277.40
608.13
1,541.03
38.13
242.76
150.00
623.98
72.67
1,798.25
29.95
29.99
54,285.69

Department: 02 FINANCE & CUSTOM SERV
0
0
52925
100001084

Metereaders, LLC
Special Districts Insurance
Wells Fargo Bank
Datatel Communications

August 2021 meter reading
September 2021 coverage
Paying agent fee
Monthly IVR subscription

09/02/2021
09/02/2021
09/16/2021
09/07/2021

Total for Department: 02 FINANCE & CUSTOM SE

7,121.88
10,963.74
750.00
500.00
19,335.62

Department: 03 TECHNICAL SERVICES
0
0
100001075
100001079
100001080
100001082
100001085

Madrone Technology Group Inc
Special Districts Insurance
Amazon (CC)
Google (CC)
Adobe Creative Cloud (CC)
Backupify (CC)
Microsoft (CC)

08/17/21 ESRI troubleshooting
September 2021 coverage
Storage subscription
Gmail subscription
Software subscription
Backup subscription
MS Flow for GIS Mapping

09/02/2021
09/02/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021

Total for Department: 03 TECHNICAL SERVICES

220.00
12,591.95
92.50
397.32
79.99
39.00
15.00
13,435.76

Department: 04 FIELD OPERATIONS
0
0

Airgas, Inc.
October 27, 2021Carson Oil Company, Inc.

CO2 rental
Regular @ $3.22/gal
Agenda Item 3.4

09/16/2021
09/02/2021

84.45
14 of 151,560.27

0
0
0
0
0
0
0
52907
52909
52917
52922
52923
52924
100001073
100001074
100001075
100001076
100001078
100001083

Carson Oil Company, Inc.
Carson Oil Company, Inc.
Fastenal
Peterson
Peterson
Ritz Safety LLC
Special Districts Insurance
Genuine Parts Company
United Site Services
Aurora Landscape
Knife River Corporation
Landis & Landis Construction
Top Industrial Supply, Inc
Orkin (cc)
H&D Soli, Inc.
Amazon (CC)
Home Depot (CC)
Fred Meyer (CC)
AutoZone Stores LLC

Regular @ $3.31/gal
Regular @ $3.18/gal
Shop supplies
PS 1 maint
PM shop1
Safety Vests
September 2021 coverage
Vehicle maint
08/26/21-09/22/21 services
September 2021 landscaping
Rock
Repair/replace catch basins - res maint
Supplies
Pest control services
shop supplies
COVID PPE
Office back deck board repair
Crew drinks/hot weather
Truck wipers cleaning supplies

09/16/2021
09/23/2021
09/23/2021
09/02/2021
09/16/2021
09/02/2021
09/02/2021
09/02/2021
09/02/2021
09/16/2021
09/16/2021
09/16/2021
09/16/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021
09/07/2021

Total for Department: 04 FIELD OPERATIONS

527.18
961.44
410.91
1,185.00
15,225.00
134.33
14,925.48
79.62
764.53
811.00
1,047.05
30,782.83
12.86
118.00
83.45
260.24
150.30
47.43
50.96
69,222.33

Department: 05 SYSTEM OPERATIONS
0
0
52926
100001068

Edge Analytical Inc
Hach Company
PGE
NW Natural (cc)

WQ testing
WQ testing
August 2021 electricity
Monthly gas bill

09/16/2021
09/23/2021
09/17/2021
09/07/2021

Total for Department: 05 SYSTEM OPERATIONS

986.40
1,091.55
65,936.50
1,559.09
69,573.54

Department: 06 CAPITAL RENEWAL
0
0
52906

City of Happy Valley
ROW21-091 11540 SE 129th
Armstrong Circle project thru 8/15/21
Environmental Science & Assessment LLC
FFA Architecture and Interiors Inc
Armsrtong Circle project thru 07/31/21

09/02/2021
09/02/2021
09/02/2021

Total for Department: 06 CAPITAL RENEWAL

600.00
8,799.50
33,195.86
42,595.36

Department: 07 CAPITAL IMPROVEMENT
52920

First American Title

Lot book - ASR project

09/16/2021

300.00

Total for Department: 07 CAPITAL IMPROVEMEN
Total for Fund:01 GENERAL FUND

300.00
273,795.92

Fund: 03 RESERVE FUND
Department: 00 General Fund-Non-Depart
0

CDW LLC

Dell 3080 I5-10500T 256/8 W10P

748.03

Total for Department: 00 General Fund-Non-Depart

748.03

Total for Fund:03 RESERVE FUND

748.03

Grand Total

October 27, 2021

09/16/2021
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274,543.95
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SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT
EFFECTIVE DATE
PRINCIPAL STAFF
PERSON

Board Calendar
October 27, 2020
Kim Anderson, Government Relations Manager
Summary

October 27, 2021
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Liaison Assignments & Meetings Schedule

Agency

Meeting Date & Time

NCCWC

4th Thursday of Jan, Mar,
June, & Sept
5:30 p.m.
2nd Monday quarterly (Mar,
June, Sept, Dec)
4:00 p.m.
3rd Tuesday each month
6:00 p.m.
2nd Thursday each month
6:00 p.m.
2nd Tuesday of each month
6:00 p.m.
1st & 3rd Tuesday each
month
Work session: 6:00 p.m.
Open session: 7:00 p.m.
1st Wednesday of
February, June & October
6:30 p.m.

CRWSC
Oak Lodge Water
Services
CRW
Boring Water District
City of Happy Valley

Regional Water
Providers Consortium
Board
Regional Water
Providers Board
Executive Committee
Clackamas County
Coordinating
Committee (C4)
North Clackamas
Chamber of Commerce
Sunnyside United/
W. Mt. Scott CPO
South Fork Water
Board

October 27, 2021

Liaison(s)
Bailey, Hawes
Alternates: Coate
Hawes, Barth
Alternate: Coate
Barth
Alternate: Coate
Hawes
Alternate: Barth
Alternate: Hawes
Bailey
Alternate: O’Meara
Barth
Alternate: Unassigned
Gary Barth

1st Thursday each month
6:45-8:30 p.m.

Kim Anderson (monitoring
agendas)

1st Monday each month
11:45 AM-1:15 p.m.
1st Monday in February,
June & October 7:00 p.m.
4th Wednesday each
month 6:00 p.m.

Diana Helm; Kim Anderson

Agenda Item 4.1

Tim Chairet
(monitoring agendas)
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SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT

Authorize Series of Change Orders to Kerr Contractors for Additional Work
on the Operations Facility Project

BOARD ACTION
REQUESTED

The LCRB is requested to authorize four (4) change orders totaling
$225,983.08 to Kerr Contractors for Additional Work on the Operations
Facility Project

EFFECTIVE DATE

10/28/2021

PRINCIPAL STAFF
PERSON

Wade Hathhorn, General Manager

DOCUMENTS
ATTACHED

Copies of proposed change orders: PCO 01, 02, 03, and 04
Summary

BACKGROUND

Kerr Contractors was selected to complete the Early Grading package for
the Operations Facility project (off SE Armstrong Circle). Kerr’s original
scope included mobilization, site clearing and grading, preliminary site and
building foundation construction and related earthwork activities.

ANALYSIS

Kerr’s original scope and fee were authorized under a lump sum contract
totaling $610,097, with limited unit price quantities for anticipated extras.
Of course, once construction begins, conditions or requirements may
change. First and foremost, the work was “bid” assuming “relatively dry
conditions” being anticipated throughout the planned (60 day) construction
period. Shortly after beginning the work in September, however, it began
to rain, enough so to “over-wet the soil” preventing proper compaction;
thus, forcing the building foundation work to move from compacted soil to
imported rock (3/4-inch minus gravel). In addition, there were amended
design and scope changes to accommodate additional required signage,
added work to construct the designed rock overflows in the various
stormwater detention ponds, and an extension to the on-site erosion
control maintenance activities.
A summary of these changes are outlined below:
PCO 01: $1,705.70 for additional signage required by added ROW permit
(County).
PCO 02: $42,012.18 for added Work to construction rock overflows at
storm detention ponds. This work will be deducted from the subsequent
building construction contract and is added to Kerr’s scope.

October 27, 2021
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PCO 03: $176,782.41 for change is soil/water conditions requiring
rock/gravel backfill beneath building foundations and other key site
locations. This includes an additional 3,220 tons of ¾-inch minus gravel
with hauling and placement. The additional rock has already been delivered
and is now being placed (in-progress).
PCO 04: $5,482.79 for extended erosion control maintenance (through
January 2022). This item may require addition labor and materials heading
into winter.
The four changes have added a subtotal of $225,983.08 to the anticipated
construction costs, bringing Kerr’s revised contract amount to $836,080.08.
OPTIONS

Amend or renegotiate the revised scopes for PCO 01, 02 and 04 (excluding
PCO 03)

STAFF
RECOMMENDATION

Staff is requesting the LCRB authorize the four change orders, as presented.

October 27, 2021
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Contract Number: 221016

SWA Operation Facility: Early Grading Package

By: D. McKay
Date: 10/18/2021
PCO: 1

Description:

Permit Plan Set Revisions

Date Work
Completed:

9/7/2021

Work:

Plan revisions between bid set and permit set. Procurement of City of Happy Valley construction hours sign, road
work ahead signage, and trucks entering roadway signage.

LABOR:

Foreman
Operator Group 4
Operator Group 5
Laborer Group 1
Laborer Group 2

FM
OP4
OP5
LB1
LB2

RATE
($/HR)

MANHOURS
(HRS)

$82.41
$81.41
$79.63
$64.53
$66.23

1.5

1.5

Subtotal

AMOUNT
($)

$123.62
$0.00
$0.00
$96.80
$0.00
$220.41
$48.49

22% MU

LABOR TOTAL =============>
RATE
($/HR)
EQUIPMENT: F-150 Pickup

HR

$20.00

EQUIPMENT
(HRS)
1.5

Subtotal

AMOUNT
($)
$30.00
$30.00
$5.10

17% MU

EQUIPMENT TOTAL =============>
RATE
($/UNIT)

MATERIALS/
SERVICE:

Additional Signage

LS

1
Subtotal
17% MU

$1,174.00

$1,174.00
$199.58

MATERIALS TOTAL =============>

ADDITIONAL
Corporate
Activity Tax
RATE:
ADDITIONAL
BOND RATE:

$35.10

AMOUNT
($)

QTY
(UNITS)

$1,174.00

$268.90

$1,373.58

0.57% of Total Costs

=============>

$9.56

1.1% of Total Costs

=============>

$18.56

TOTAL COST =

$1,705.70

(LUMPSUM)

Contract Number: 221016

SWA Operation Facility: Early Grading Package

By: D. McKay
Date: 10/18/2021
PCO: 2

Description:

Rock Spillways

Date Work
Completed:

TBD

Work:

Grading and installation of Class 50 Rip Rap Spillways between ponds per revised sheets C-301,302 & 400.
Stockpile and place spoils on adjacent lot.

LABOR:

Foreman
Operator Group 4
Operator Group 5
Laborer Group 1
Laborer Group 2

FM
OP4
OP5
LB1
LB2

RATE
($/HR)

MANHOURS
(HRS)

$82.41
$81.41
$79.63
$64.53
$66.23

30
120

Subtotal

AMOUNT
($)

$2,472.30
$9,769.20
$0.00
$0.00
$0.00
$12,241.50
$2,693.13

22% MU

LABOR TOTAL =============>
RATE
($/HR)
EQUIPMENT: F-150 Pickup
Takeuchi 2150 Excavator
Takeuchi 240 Excavator
Hitachi 140 Loader
Cat D3 Dozer
JD 950 Dozer
Sakai Roller
Cat Compactor
JD 460 Off-Road Truck
Sterling Water Truck

HR
HR
HR
HR
HR
HR
HR
HR
HR
HR

$20.00
$60.00
$32.81
$75.59
$85.10
$266.39
$67.03
$155.82
$246.01
$50.00

EQUIPMENT
(HRS)
30
30
30
30
8
8
8
30

Subtotal

AMOUNT
($)
$600.00
$1,800.00
$984.30
$2,267.70
$0.00
$2,131.12
$536.24
$1,246.56
$7,380.30
$0.00
$16,946.22
$2,880.86

17% MU

EQUIPMENT TOTAL =============>
RATE
($/UNIT)

MATERIALS/
SERVICE:

Class 50 Rip Rap
Fabric
Trucking - SS

TON
ROLL
HR

63
1
9

$700.00
$125.00
Subtotal
17% MU

$3,780.00
$700.00
$1,125.00

$5,605.00
$952.85

MATERIALS TOTAL =============>

ADDITIONAL
Corporate
Activity Tax
RATE:
ADDITIONAL
BOND RATE:

$19,827.08

AMOUNT
($)

QTY
(UNITS)

$60.00

$14,934.63

$6,557.85

0.57% of Total Costs

=============>

$235.52

1.1% of Total Costs

=============>

$457.11

TOTAL COST =

$42,012.18

(LUMPSUM)

Contract Number: 221016

SWA Operation Facility: Early Grading Package

By: D. McKay
Date: 10/15/2021
PCO: 3

Description:

Building Pad Rock Import

Date Work
Completed:

TBD

Work:

Over-excavation of saturated materials and place in designated stockpile location on site. Import and place
additional 18" of base aggregate on North Building Pad. Import and Place additional 42" of base aggregate on South
Building Pad. Build additional haul road for over-excavation haul out.

LABOR:

Foreman
Operator Group 4
Operator Group 5
Laborer Group 1
Laborer Group 2

FM
OP4
OP5
LB1
LB2

RATE
($/HR)

MANHOURS
(HRS)

$82.41
$81.41
$79.63
$64.53
$66.23

60
120
60

Subtotal

AMOUNT
($)

$4,944.60
$9,769.20
$0.00
$3,871.80
$0.00
$18,585.60
$4,088.83

22% MU

LABOR TOTAL =============>
RATE
($/HR)
EQUIPMENT: F-150 Pickup
Hitachi 245 Excavator
Cat D3 Dozer
JD 950 Dozer
Sakai Roller
Cat Compactor
JD 460 Off-Road Truck
Sterling Water Truck

HR
HR
HR
HR
HR
HR
HR
HR

$20.00
$135.82
$85.10
$266.39
$67.03
$155.82
$246.01
$50.00

EQUIPMENT
(HRS)
60
60
60
60
60
60
60
60

Subtotal

AMOUNT
($)
$1,200.00
$8,149.20
$5,106.00
$15,983.40
$4,021.80
$9,349.20
$14,760.60
$3,000.00
$61,570.20
$10,466.93

17% MU

EQUIPMENT TOTAL =============>
RATE
($/UNIT)

MATERIALS/
SERVICE:

3/4" Minus
Trucking - TNT

TON
HR

QTY
(UNITS)

$12.50

3220
203

$135.00
Subtotal
17% MU

$72,037.13

AMOUNT
($)
$40,250.00
$27,405.00

$67,655.00
$11,501.35

MATERIALS TOTAL =============>

ADDITIONAL
Corporate
Activity Tax
RATE:
ADDITIONAL
BOND RATE:

$22,674.43

$79,156.35

0.57% of Total Costs

=============>

$991.05

1.1% of Total Costs

=============>

$1,923.45

TOTAL COST =

$176,782.41

(LUMPSUM)

Contract Number: 221016

SWA Operation Facility: Early Grading Package

By: D. McKay
Date: 10/18/2021
PCO: 4

Description:

Extended Erosion Control Maintenance

Date Work
Completed:

November 1st, 2021 - January 31st, 2022

Work:

Extended Erosion Control Maintenance through January 31st, 2022. Proposal includes weekly site inspection visits,
and required erosion control report/documentation. Assumes site visit twice per week based on likelihood of rain
events during time period. Excludes implementation of any additional erosion control measures. Additional erosion
control measures can be implemented if needed on a Time and Materials basis with rates contained here.

LABOR:

Project Engineer
Foreman
Operator Group 4
Operator Group 5
Laborer Group 1
Laborer Group 2

PE
FM
OP4
OP5
LB1
LB2

RATE
($/HR)

MANHOURS
(HRS)

$85.00
$82.41
$81.41
$79.63
$64.53
$66.23

52

Subtotal
22% MU

AMOUNT
($)

$4,420.00
$0.00
$0.00
$0.00
$0.00
$0.00
$4,420.00
$972.40

LABOR TOTAL =============>
RATE
($/HR)
EQUIPMENT: F-150 Pickup

HR

EQUIPMENT
(HRS)

$20.00

Subtotal
17% MU

AMOUNT
($)
$0.00
$0.00
$0.00

EQUIPMENT TOTAL =============>
RATE
($/UNIT)

MATERIALS/
SERVICE:

Additional Signage

LS

QTY
(UNITS)

$1,174.00

$0.00

AMOUNT
($)
$0.00

Subtotal
17% MU

$0.00
$0.00

MATERIALS TOTAL =============>

ADDITIONAL
Corporate
Activity Tax
RATE:
ADDITIONAL
BOND RATE:

$5,392.40

$0.00

0.57% of Total Costs

=============>

$30.74

1.1% of Total Costs

=============>

$59.65

TOTAL COST =

$5,482.79

(LUMPSUM)

Agenda Item – 5.2

SUNRISE WATER AUTHORITY
REGULAR BOARD MEETING
October 27, 2021
SUBJECT
BOARD ACTION
REQUESTED
EFFECTIVE DATE

Award Sole Source Contract to Aurora Landscaping for Additional Work at
Reservoir 11
The Board of Commissioners is requested to approve a sole source
exemption for Aurora Landscape, LLC to install additional landscaping at
Reservoir 11 totaling $20,952.00.
10/28/2021

PRINCIPAL STAFF
PERSON

Tyler Wubbena, P.E., Senior Engineer
Wade Hathhorn, General Manager

DOCUMENTS
ATTACHED

Exhibit A - Reservoir 11 Landscape Improvements
Exhibit B - Aurora Landscape Groundcover & River Rock proposal dated
September 28, 2021.
Summary

BACKGROUND

Aurora Landscape was originally contracted to install landscaping and an
irrigation system for the Reservoir 11 project based on a construction
contract issued to Landis and Landis construction. That contract has since
been formally closed and a maintenance contract (small procurement) was
issued directly to Aurora Landscape.
Following a year of maintenance, there is on-going erosion issues at a few
spots on the site. Staff would like to remedy these issues through
modification of the existing landscape along the west fence line by armoring
the swale with river rock, along with adding ground cover near SE Verlie
Street. Currently, the swale along the west fence has a number of straw
wattle check dams to prevent mulch and fines from migrating into the catch
basin. The City of Happy Valley (erosion control compliance) has requested
that Sunrise make these improvements so that the straw wattles can be
removed.

ANALYSIS

October 27, 2021

Sunrise has received a quote to perform the requested work in the amount
of $20,952. This exceeds the statutory limit of $10,000 for a Small
procurement (that excludes bidding). Given the vendor’s history at the site,
staff desires to issue a Sole Source procurement to Aurora Landscape for
these improvements. It is the opinion of staff that it is efficient to have the
original landscaper perform the noted modifications. Additionally, staff
would like to match the existing ground cover that was installed onsite.
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Under LCRB Rule 120-013, the General Manager has the authority to grant
such exclusion, provided documentation is made properly justifying such a
decision. The following is a list of findings in support of this action:
1

Aurora Landscape has an obvious advantage related to prior
superior knowledge and history at the site.

2

Staff also believes that the quote from Aurora is competitive and
that quotes from other qualified landscapers maybe less competitive
since they are not familiar with the site.

3

Issuance of the contract to Aurora Landscape will minimize the risk
of change order or additional cost for the stated scope of work.

4

It is also possible that other landscape companies would use the
different wholesale suppliers and may obtain plants with noticeable
variations in the plants.

OPTIONS

The alternative option is to seek 3 quotes from other landscaping
companies and award to the lowest bid. This will delay installation of the
desired landscape improvements and likely not lead to a more competitive,
qualified bid.

STAFF
RECOMMENDATION

Staff is requesting the Board to acknowledge the General Manager’s
findings and authorize the Sole Source exemption to Aurora Landscape, as
presented.

October 27, 2021
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Exhibit A
Reservoir 11 Landscape Improvements

Photo 1. Location on south side of Reservoir 6 where additional ground cover is needed
to slow/reduce runoff on hillside. This area has seen erosion of mulch. Additional drip
irrigation to be installed to support growth of ground cover.

Photo 2. Ground cover to be similar to plantings on north side of Reservoir 11.
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Photo 3. Swale on west side of Reservoir 11 looking south. River rock to be placed in
ditch line to reduce erosion
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Photo 4. Swale on west side of Reservoir 11 looking north. River rock to be placed in
ditch line to reduce erosion
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Proposal

Sales:

SUNRISE WATER AUTHORITY
10602 SOUTHEAST 129TH AVENUE
HAPPY VALLEY, OREGON 97086

Est ID:

EST2801560

Date:

Sep-28-2021

Tim Danze

Groundcover & River Rock
12795 Southeast 147th Avenue Happy Valley, Oregon 97086

Planting Groundcover

$13,966.00

Delivery, placement, and installation of groundcover to front area of reservoir inside fence to help keep bark mulch in place
during heavy rain

1

Plant Material Allowance - Wholesale
plant budget

Irrigation Adjustments & Additions

$3,946.00

Add irrigation to new groundcover plants and adjust existing irrigation as needed to ensure proper coverage
Billed at Time & Material Rates: $73/hour per employee
Includes time on site, travel time, and all standard equipment needed to complete the work
Estimated Total Only
Note: Time and material work is not warranted. If a warranty is needed please talk to us about adding a warranty to the
project.

1 each

Materials needed to complete Time and
Material work
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River Rock

$2,196.00

Installation of about 6 yards of river rock to drainage ditch for a target depth of 3"

6 Yard

River/Drain Rock - 1" to 3"

Mobilization & Product Handling

$844.00

Subtotal

$20,952.00

Taxes

$0.00

Estimate Total

$20,952.00

Payment Terms and Conditions
Upon the acceptance of the work, payment of the unpaid balance Contract Price is due at completion.
PAYMENT TERMS - Progress Invoices are issued monthly where applicable. Customer shall pay the balance of the contract
price upon 30 days from completion of the installation. All payments shall be made to Aurora Landscape’s representative or
at Aurora Landscape’s place of business as identified on the proposal.
FAILURE TO PAY THE BALANCE OF THE INITIAL CONTRACT PRICE WITHIN 10 BUSINESS DAYS AFTER RECEIVING THE
FINAL INVOICE WILL VOID WARRANTY. Overdue amounts are subject to a 1.5% monthly fee (18% annually) and will be
assessed 10 days after due date. Customer is responsible for all costs involved in collection of past due amounts.
The act of non-payment creates a lien in favor of Aurora Landscape in any and all equipment and property of the Customer
in the possession of Aurora Landscape as well as in the work in progress as at the date of termination. Aurora Landscape
shall be at liberty to retain possession of the same pending payment in full.
Notwithstanding anything contained herein to the contrary, the completion date of the Work shall be deemed to be extended
by that number of days equal to any delay in payment to Aurora Landscape.
Procedure for Extra Work and Changes
This is a fixed-price contract, although the contract price may change upon the occurance of certain events. In some cases,
we may be required to modify plans, perform extra work or incur additional expenses due to circumstances beyond our
control.
Extra Work: Additionas approved by the customer will be subject to the Terms of the Agreement.
Exclusions
The Following matters are excluded from the Work, unless specified in writing to the contrary:
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All Fixtures included in a landscape design are excluded unless individually priced in the proposal. Examples: Bike racks,
benches, water features, statues, railings, etc.
Irrigation Point of Connection (P.O.C.) to be teed off the water main line with a threaded plug or cap - provided by others
All sleeves - by others unless specifically priced in the proposal
Root Barrier is not included unless specifically priced in the proposal
Irrigation lines are intended to be installed behind burbs and sidewalks - If backfilled prior to our arrival any trenching by
Aurora Landscape in those locations will be an additional charge
Grading and Site Cleanliness: All rough grading +/- one tenth of a foot by others. Construction materials and debris will be
removed by others prior to our arrival.
If additional topsoil, BES soil, compost, or bark mulch is needed/requested above the amount specified in the proposal it will
be an additional charge
Electrical Work is to be done by a certified electrician only and is always additional to the Contract.
Iron railings and fencing removed during construction are always re-attached at an additional cost.
Damage to existing irrigation not causded by Contractor during construction is considered to be an additional cost.
Drainage: All costs for engineering services, as well as the actual drainage work will be at the Customer’s expense. Unless a
specific area has drainage work approved.
Painting and Staining
Conduit and connections for electrical, gas, and all other utilities and services
Site Unknowns: Including, but not limited to, sub-surface conditions/obstacles that create unforeseen labor, equipment,
material or disposal charges
Acceptance of Work
Upon completion of the work, the Customer will inspected the landscape project and provide the Contractor with a written
list of all items the buyer believes have not been properly constructed or are not in proper condition. Except as noted on this
list, the Customer accepts the landscape as is, and acknowledges that he or she has no further claim against the contractor
for any item that was not listed that could reasonably have been ascertained or observed during the Customer's inspection.
Except as listed by the Customer after the inspection, the Customer has no objections as to color, appearance, type or brand
of materials, dimension or size, location, or any other conditions that could reasonably have been discovered by the
Customer during the inspection.
The Customer understands that no warranties are being made by the contractor except those appearing in the contract
documents. The Customer is not relying on any representations, promises, or warranties except for the written limited
warranty that appears in the contract documents.
Most material quantities are estimates, left over materials will not be credited to the Customre. The Customer acknowledges
receipt from the contractor of all documents to which the Customer is entitled. Each provision of this certificate is separate
and severable from every other provision. If any single provision is declared invalid or unenforceable, the Customer and the
contractor understand that all the other provisions will be valid and enforceable.
Warranty and Tolerances
Payments Received: The Warranty for the contract is only valid if payment is received in full on acceptance of the work.
Diligence: Aurora Landscape agrees to carry out its Work diligently and to provide sufficient supervision and inspection of its
staff and subcontractors and that it’s work will be of proper and professional quality, and in full conformity with the
requirements of the contract.
Competence: Aurora Landscape warrants that it is competent to perform the Work and that it has the necessary
qualifications including knowledge and skill with the ability to use them effectively.
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Site Unknowns: It is the responsibility of the Customer or the Customer’s Representative to fully inform Aurora Landscape of
all the information regarding site unknowns that may include difficult buried materials, cables, and pipes, tree stumps,
drainage or water table issues, rock and shale sub-surfaces and/or other impediments, issues or factors that could otherwise
impact the quality, cost and timeliness of project completion. Failure to notify Aurora Landscape may lead to additional costs
to the Customer and may require changes in design and construction to overcome such problems – all for which the
Customer will be responsible. Customer can avoid such risks by performing appropriate soil and ground tests, review the
site, and to secure additional required site information from appropriate government and other authorities. The cost(s) of
such additional work is the responsibility of the Customer.
Damaged Utilities: Should damage occur to utilities during construction, Aurora Landscape is only liable for the cost of the
repair for. Aurora Landscape is not liable in any way for inconvenience to the Customer caused by damage to the utilities.
Damage to unmarked utilities, on the Customer’s property, are the responsibility of the Customer.
Building/Window/Vehicle/Sidewalk Washing: Buildings, windows, sidewalks or vehicles of the Customer, including neighbors,
are not intended to be kept clean due to dust and construction traffic during Construction or Work performed by Aurora
Landscape. Any necessary cleaning due to Construction or Work by Aurora Landscape will be the responsibility of the
Customer.
Material Tolerances
Wood: Pressure treated wood cannot be guaranteed against warping, checking, or cupping. Cedar is expected to crack
especially 6X6 up to 3/8 inch gaps and the entire length of the wood. Ipe is expected to crack especially 4X4 up to 3/8 inch
gaps and the entire length of the wood.
Stone and Pavers have color variations that vary from stone to stone. In addition, mineral deposits such as lime, iron, silica,
etc. can change the stone/paver and even bleed. This is the nature of the product and the Customer accepts this as a
natural and acceptable quality of the stone/paver.
Metal: Metal, which is not galvanized, is not guaranteed from rust commencing immediately after installation.
Concrete: Spider cracks (hairline stress-fractures) are considered a normal characteristic of all types of concrete. Concrete
may crack substantially over time due to proximity of tree roots. Colored concrete consistencies vary from truck to truck;
therefore it is not possible to produce an exact match with pours over nine meters. The Customer absolves Aurora
Landscape of liability if “smooth” concrete is the desired finish (due to slippage).
Warranty Time Period: Aurora Landscape warrants all construction and installation for a period of one year, providing that
they have been maintained properly. All construction materials are subject to manufacturer’s specific warranties/guarantees.
Planting is warranted for one year if there is an approved automatic irrigation system.
Customer Responsibilities: The Customer recognizes and agrees that they have a responsibility to maintain constructions,
plants, bushes, trees, and other installations in keeping with standard quality maintenance requirements in order for the
Warranty to remain in affect. Failure to properly maintain materials or horticulture installations will void the warranty.
Customer further recognizes and agrees that damage to construction, materials, horticulture elements and other warrantable
items of the project will not be warranted if the damage or loss is due to elements beyond the control of Aurora Landscape.
For example, flooding that damage plants, fallen branches, animal caused damage, frozen/burst irrigation or drainage pipes
that were not seasonally drained at the proper time, use of improper chemicals, improper maintenance, extreme or unusual
weather conditions, and similar and/or related situations – void all warranties provided by Aurora Landscape.
Use of Customer Selected and Approved Substandard Materials: Customer recognized and agrees that if the Customer has
chosen and approved the use of substandard materials for any application that the one year warranty will be void or
otherwise limited in writing on those items so impacted, but will remain in affect for all other elements of the project not
impacted directly or indirectly by use of substandard materials. Aurora Landscape will notify in writing to the Customer any
material that the Customer has selected that would negatively impact the one year warranty of the Contractor – prior to
purchasing and/or installing such materials.
Material Grades: The Customer recognizes that all materials come in a range of grades of quality and finishes, and that
natural materials are not perfect. Natural wood have knots, and other natural materials have variability in color due to a
wide range of factors, and that sample while useful in material selection decision-making, cannot be expected to accurately
represent the total completed surface of a given construction or installation. Aurora Landscape shall endeavor to enable the
Customer to see or understand the representative range of color, surface texture, and related of all materials begin seriously
considered for installation on a project. However, it will be responsibility of the Customer for the final selection of those
materials. Once the selection has been approved by the Customer, the Customer will be responsible for all costs associated
with changing any given material should the Customer change their mind during or after material is purchased or
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constructed.
Planting + Plant Warranty
Trees and Shrubs: All trees and shrubs are warranted from the date of installation, provided that Aurora Landscape is in
agreement that the plants are sufficiently hardy and appropriate for the soil, climate, and weather conditions associated with
the site, and that they are properly maintained in keeping with standards for assuring the longevity of such plants.
Perennials: Perennials are guaranteed for the same-planted season only."Delicate” Plants, such as palms and plants that are
not typically suitable for the Customer’s plant zone, may come with no warranty, due to the risk involved. These plants will
be listed in the Planting Estimate in bold.
Winter Protection: All evergreens, broadleaf evergreens and delicate plants must be burlapped in their first season to
validate warranty. Aurora Landscape provides this service at an additional cost.
Plant Availability: In some instances, some plants, shrubs, bushes, and trees may not be readily available to procure in time
for the required planting period associated with the Contract. In that event, Aurora Landscape will work closely with the
Customer to provide a approved substitution(s) – subject to availability. The Customer will always reserves the right to
request plants and related materials that are not locally available.
Plant Diseases: Should the Customer recognize ill health in the plants, shrubs, bushes, or trees that have been supplied
under the Contract, it is the Customer’s responsibility to immediately inform Aurora Landscape. Aurora Landscape will
determine the nature and source if the illness. If it is deemed that the plant was infected prior to installation, Aurora
Landscape reserves the right to first using herbicides, fertilizers, and insecticides to return the plants to good health. Should
efforts to restore the plant’s heath fail, the Customer is entitled to a refund only. Due to plant availability, the Customer
assumes the risk and liability of rare specimens. However, Aurora Landscape reserves the right to remove all or a portion of
the warranty depending upon the nature of the source of the plant infections and the approved policies of Aurora
Landscape. In all cases, Aurora Landscape shall work with the Customer to minimize damage to the existing Contract related
plants.
Plant Replacement: Aurora Landscape is entitled to up to one(1) year to source, match and replace dead or ill plants (due to
scarcity). The Customer reserves the right to either a full refund within one (1) year or wait for a suitable replacement.
Aurora Landscape will make warranty replacements during the optimum planting seasons: spring and fall. Typically,
replacements will take place between October 1st through March 1st. These time frames are subject to change only at the
discretion of Aurora Landscape.
Lawns: New lawns that are under shade are not guaranteed. New lawns are guaranteed to be healthy at time of installation
only. Should new sod be damaged due to animals (pets or wild animals, i.e. raccoons, crows) the Customer will incur all
costs for replacement.
Water Plants: Water plants are guaranteed for same-planted season only.
Weeds: Aurora Landscape shall use it’s efforts to minimize any weeds, however, Aurora Landscape shall not be required to
inspect or otherwise ensure that there is no weed or other unwanted plant matter upon the Client’s property in any soil or
root balls/planting container of plant materials, nor shall it provide warranty for the removal of existing weeds.
Replacement plant material: Aurora Landscape does not guarantee plant material that has been transplanted on site.
Replacement pant material is not guaranteed.
Required Maintenance: Failure to follow industry standard landscape maintenance will void any warranty on items so
affected. Where Aurora Landscape recognizes that the Customer lacks sufficient resources (water pressure, power outlets,
and related) to enable the full maintenance and enjoyment of the materials, construction(s) and/or horticultural elements
associated with this Contract, Aurora Landscape will also inform the Customer and recommend possible solutions. However,
Aurora Landscape is not obliged to be wary of such needs or to account for them in this Contract in terms of design,
construction or costs, and the Customer fully accepts responsibility for obtaining such knowledge and acting accordingly.
Water Supply: Where water supply becomes an issue and negatively affects the health of a plant, the Customer recognizes
and agrees that such problems are the sole responsibility of the Customer. Aurora Landscape does not warrant any plantings
without approved automatic irrigation.
Your success in growing landscape plants is going to depend largely on the care they receive. Quality soil, sufficient water,
and proper drainage are all necessary for your plants to thrive.
Newly installed landscape plants will suffer transplant shock, particularly during the hot summer months. It is imperative that
plants receive proper care, so as to minimize stress.
Aurora Landscape is licensed with the state Landscape Contractors Board Lic # 8425
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EST2801560

Contractor:

Client:

|SNGT|

Tim Danze

Signature Date:

09/30/2021

Signature Date:

|mm/dd/yyyy|
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